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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 46.053 62.886 66.636 0.000 66.636 67.420 51.994 45.363 50.691 Continuing Continuing
0253: Nav & Electro-Optical Supt 7.725 7.938 7.470 0.000 7.470 8.061 8.131 8.210 8.376 Continuing Continuing
0676: Improve ID Development 2.754 2.882 2.662 0.000 2.662 2.564 2.662 2.731 2.781 Continuing Continuing
0921: NAVSTAR GPS Equipment 24.400 21.804 20.021 0.000 20.021 27.550 23.964 24.107 24.591 Continuing Continuing
1253: Combat Ident System 9.179 30.262 36.483 0.000 36.483 29.245 17.237 10.315 14.943 Continuing Continuing
9999: Congressional Adds 1.995 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 4.311

A. Mission Description and Budget Item Justification
Reliable and secure navigation and positive identification (ID) systems are essential elements of battle management in the naval environment.  The Photonics Imaging
System (0253) is a non-hull penetrating replacement for existing optical periscopes.  The Photonics Imaging System exploits a wide portion of the electro-magnetic
spectrum utilizing advanced Electro-Optic/thermal imaging, and communications intercept/Electronic Warfare Support (ES).  The Integrated Submarine Imaging
System (ISIS) (0253) is a back fit system to integrate all imaging capabilities on existing submarine classes.  The Combat Identification System (CIS) project (1253)
for Mark XIIA, and Improved Identification Development (0676) for AN/UPX-29, covers the Navy lead of a MK XIIA Mode 5 upgrade to the existing Mark XII family of
systems that is Joint and NATO interoperable.  Per OSD direction, NATO participation is encouraged and performance data is exchanged to ensure the opportunity
for interoperability with allied identification systems is maximized.  In addition to distinguishing friend from foe for weapons employment, the Navy requires secure,
jam resistant Identification Friend or Foe (IFF) systems for battle group air defense management and air traffic control.  Identification is multifaceted and includes
information received from several sensors (both cooperative and non-cooperative systems).  NAVSTAR Global Positioning System (GPS) project (0921) is a space-
based  positioning, navigation and timing (PNT) system that provides authorized users with secure, worldwide, all weather, three dimensional position, velocity and
precise time data.  Navigation Sensor System Interface (NAVSSI) is a system that provides an integrated navigation message structure for network distribution to
support combat, command and control, information and other mission critical capabilities.  Navy Air and Sea Navigation Warfare (NAVWAR) are major elements of
the GPS program.  NAVWAR's mission is to provide continued access to GPS information in a denied environment.  NAVWAR accomplishes this through the use of
enhanced user equipment (UE).  GPS Modernization addresses the Navy's future integration of GPS Joint Program Office (JPO) Modernized User Equipment (MUE)
products being developed that will enable the use of new signals in space.  WRN-X is a modernized ship GPS equipment development program required to provide a
replacement for the existing WRN-6 receiver and other shipboard receivers.  Navigation Sensor System Interface (NAVSSI) is a surface based system that integrates
shipboard position, navigation and timing data and distributes the processed output to user systems and networks.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 48.542 63.184 0.000 0.000 0.000
Current President's Budget 46.053 62.886 66.636 0.000 66.636
Total Adjustments -2.489 -0.298 66.636 0.000 66.636

• Congressional General Reductions -0.262
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -0.036
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings -3.899 0.000
• SBIR/STTR Transfer -0.584 0.000
• Program Adjustments 0.000 0.000 66.636 0.000 66.636
• Rate/Misc Adjustments -0.001 0.000 0.000 0.000 0.000
• Congressional Recision Adjustments -0.005 0.000 0.000 0.000 0.000
• Congressional Add Adjustments 2.000 0.000 0.000 0.000 0.000

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Sure Track Re-Architecture and Sensor Augmentation 1.995 0.000
Congressional Add Subtotals for Project: 9999 1.995 0.000

Congressional Add Totals for all Projects 1.995 0.000

Change Summary Explanation
Technical: Not applicable.

Schedule: None required.

Project 0676: Changes in the schedule reflect the revised Acquisition Program Baseline.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

Project 1253: Changes in the schedule reflect the revised Acquisition Program Baseline.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0253: Nav & Electro-Optical Supt 7.725 7.938 7.470 0.000 7.470 8.061 8.131 8.210 8.376 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Navigation and Electro-Optical (E-O) Support program develops Submarine Electro-Optical and imagery systems and equipment that will improve submarine
imaging capability in the areas of: ship safety, Intelligence, Surveillance and Reconnaissance (ISR), and tactical control (contact management in the littorals). The
Photonics Imaging System, mounted on the Universal Modular Mast, will provide imaging capability for the SSGN and VIRGINIA Class submarines. The Photonics
Imaging System design exploits a wide portion of the electro-magnetic spectrum through advanced E-O and thermal imaging and Electronic Warfare Support (ES)/
Communications intercept. It will provide significant improvements in submarine stealth and Infra-Red (IR) imaging capability. The non-hull penetrating design
provides freedom in Ship design and space savings for SSGN and VIRGINIA Class and future submarines designs. The system was designed to satisfy Operational
Requirement #365-87-94. Specific efforts include: (1) Low Light Level TV development, digital sensor development and integration, and displays, and (2) Imaging
System Test Efforts.

The Department of the Navy established the Integrated Submarine Imaging System (ISIS) to rapidly field the Type 18 Periscope Patriot Rangefinder, Type 8 Mod 4 IR
Periscope systems, and integrate existing periscope imagery systems into a single system for installation on board SSN 688 Class and SEAWOLF Class submarines.
The ISIS baseline includes the Type 18 Periscope Patriot Rangefinder, Type 8 Mod 4 IR Periscope, and supports high intensity operations in the littorals and provides
the submarine force with the tactical imaging systems necessary to safely and effectively employ its surveillance and weapons capabilities. Specific efforts undertaken
to meet the ISIS requirements are: (1) Type 18 Periscope Automated Range Finder development; (2) Development of hardware capabilities common to ISIS and
Photonics via the Technology Insertion process.

This program funds the development of Patriot Radar Range Finding for Photonics for SSGN and VIRGINIA Class Submarines. Patriot for Photonics will provide SSGN
and VIRGINIA Class submarines with enhanced situational awareness and collision avoidance. Currently Patriot has only been developed for SSN 688 and SSN 21
Class submarines. This effort will provide Patriot Radar Range Finding to SSGN and VIRGINIA Class submarines on the Photonics Mast.

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Upgrade/Resolve Obsolescent Photonics On-Board Team Trainer development.

FY 2009 Accomplishments:
Continued improvements to the PMOBT system to provide on board training capability for the
Photonics Mast Periscope (AN/BVS-1) system with no interference to tactical operations. Includes
development of an Image Generator to send visual scenes to the Photonics Mast system in response
to received scenarios and mast control data.

FY 2010 Plans:
Further develop the PMOBT system and necessary interface components to allow simulation of future
capabilities of the Photonics Mast. In addition, update hardware and software for obsolescence and
other associated improvements.

0.127 0.139 0.000 0.000 0.000

ISIS and Photonics common hardware capabilities development and obsolescence.
FY 2009 Accomplishments:
Initial development efforts of hardware capabilities common to both ISIS and Photonics via the
Technology Insertion process.

FY 2010 Plans:
ISIS Technical Insertion (TI-10) development for LOS ANGELES and SEAWOLF Classes.
ISIS Inboard System Development (TI-10) for VIRGINIA Class.

FY 2011 Base Plans:
ISIS Technical Insertion (TI-12) development for LOS ANGELES and SEAWOLF Classes.

4.759 4.206 3.759 0.000 3.759

Low Light Level TV development, digital sensor development and integration and displays.
FY 2009 Accomplishments:
Low Light Level TV Camera Module Development for Photonics MTI-10.
High Definition Color Camera Development for Photonics MTI-10.

1.020 2.008 2.071 0.000 2.071



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #125

Navy Page 6 of 50

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
High Definition Color Camera Integration into ISIS TI-10.
Infrared Camera Upgrade Development.

FY 2011 Base Plans:
Incorporation of IR Camera Upgrades into ISIS Inboard Systems.

Imaging Systems Test Efforts.
FY 2009 Accomplishments:
Conduct imaging systems testing.

FY 2010 Plans:
Continuation of imaging systems testing.

FY 2011 Base Plans:
Continuation of imaging systems testing.

0.687 1.045 1.050 0.000 1.050

Patriot Radar Range Finder Development for Photonics for SSGN and VIRGINIA Class Submarine.
FY 2009 Accomplishments:
Type 18 Periscope Automated Rangefinder Integration.
VA Class Patriot Stand-alone Rangefinder Integration.

FY 2010 Plans:
Type 18 Periscope Automated Rangefinder Software Upgrades.
VA Class MTI-10 Patriot Rangefinder Integration and Software Development.

FY 2011 Base Plans:
Type 18 Periscope Automated Rangefinder Software Upgrades.

1.066 0.540 0.590 0.000 0.590
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
ISIS TI-10 Patriot Rangefinder Integration and Software Development for VIRGINIA and SSGN
Classes.

Defense Acqusition Workforce Defense Fund (DAWDF)
FY 2009 Accomplishments:
Defense Acquisition Workforce Defense Fund requirement satisfied.

0.066 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 7.725 7.938 7.470 0.000 7.470

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• SCN/201300: Photonics Mast 14.109 14.477 28.382 0.000 28.382 29.119 29.876 30.342 31.039 Continuing Continuing
• OPN/0831: Sub Periscopes &
Imaging Equip.

67.179 69.812 85.619 0.000 85.619 68.175 62.850 50.591 57.081 Continuing Continuing

• RDT&E/0604558N: VIRGINIA
Class Design Development

1.150 1.019 1.038 0.000 1.038 1.058 1.078 1.098 1.119 Continuing Continuing

D. Acquisition Strategy
The Acquisition Strategy for AN/BVS-1 Photonics Mast Program (PMP) is dated 24 Sept 2001. The PMP provides for the development and acquisition of a non-hull
penetrating submarine electronic imaging system for VIRGINIA Class submarines. The Acquisition Strategy for Integrated Submarine Imaging System (ISIS) is dated
07 Jul 2003. The ISIS will provide mission critical, all weather, visual, and electronic search, digital image management, indication, warning, and platform architecture
interface capabilities for SSN 688, SSN 21, SSN 774 and SSGN class submarines.

E. Performance Metrics
Successful application of system engineering processes. Design and development of improvements. Site acceptance of product improvements with no Priority 1 or 2
problem reports. Completion of 2 upgrade per year. Acceptance of product improvements with no Priority 1 or 2 problem reports.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt

The RDD program goal is to respond to urgent operational needs within 30 days and provide for rapid development and fielding of prototype solutions within 270 days.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development

Various/
Various

Various
Not Specified 9.233 1.801 Oct 2009 1.822 Oct 2010 0.000 1.822 Continuing Continuing Continuing

Software Development Various/
Various

Various
Not Specified 7.721 2.125 Oct 2009 1.546 Oct 2010 0.000 1.546 Continuing Continuing Continuing

Systems Engineering Various/
Various

Various
Not Specified 8.573 2.072 Oct 2009 2.129 Oct 2010 0.000 2.129 Continuing Continuing Continuing

Miscellaneous Various/
Various

Various
Not Specified 2.555 0.515 Oct 2009 0.519 Oct 2010 0.000 0.519 Continuing Continuing Continuing

Subtotal 28.082 6.513 6.016 0.000 6.016

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Managemnet
Support C/CPAF AT&T

Not Specified 2.395 0.557 Oct 2009 0.569 Oct 2010 0.000 0.569 Continuing Continuing Continuing

Subtotal 2.395 0.557 0.569 0.000 0.569

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation

Various/
Various

Various
Not Specified 3.805 0.817 Oct 2009 0.833 Oct 2010 0.000 0.833 Continuing Continuing Continuing

Subtotal 3.805 0.817 0.833 0.000 0.833

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel C/CPAF AT&T
Not Specified 0.200 0.051 0.052 0.000 0.052 Continuing Continuing Continuing

Defense Acquisition
Workforce Fund

Various/
Various

Not Specified
Not Specified 0.066 0.000 0.000 0.000 0.000 0.000 0.066 Continuing

Subtotal 0.266 0.051 0.052 0.000 0.052

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 34.548 7.938 7.470 0.000 7.470
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt

Schedule Details

Start End
Event Quarter Year Quarter Year

Imaging PMOBT Software ECP 4 2009 4 2009
ISIS Tech Insertion Fielding - TI-08 2 2009 2 2009
ISIS Tech Insertion Fielding- TI-10 Development 1 2010 4 2010
ISIS Tech Insertion Fielding - TI-10 2 2011 2 2011
ISIS Tech Insertion Fielding - TI-12 2 2013 2 2013
ISIS Tech Insertion Fielding - TI-14 2 2015 2 2015
ISIS Test & Evaluation - TI-08 OT 4 2009 4 2009
ISIS Test & Evaluation - TI-10 EDM 1 2010 1 2010
ISIS Test & Evaluation - TI-10 OT 4 2011 4 2011
ISIS Test & Evaluation - TI-12 EDM 1 2012 1 2012
ISIS Test & Evaluation - TI-12 OT 3 2013 3 2013
ISIS Test & Evaluation - TI-14 EDM 1 2014 1 2014
ISIS Test & Evaluation - TI-14 OT 4 2015 4 2015
Photonics Reliability Improvements - Sea Test 2 2009 2 2010
Photonics Digital Periscope - Sea Test 3 2009 3 2009
Photonics Camera/Displays Upgrade - TI-08 3 2009 3 2009
Photonics Camera/Displays Upgrade - TI-10 3 2011 3 2011
Photonics Camera/Displays Upgrade - TI-12 3 2013 3 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0253: Nav & Electro-Optical Supt

Start End
Event Quarter Year Quarter Year

Photonics Camera/Displays Upgrade - TI-14 3 2015 3 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0676: Improve ID Development

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0676: Improve ID Development 2.754 2.882 2.662 0.000 2.662 2.564 2.662 2.731 2.781 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Reliable and secure Navigation and positive identification (ID) systems are essential elements of battle management in the naval environment.  In addition to providing
platform identification for weapons employment, the Navy requires secure, jam resistant Identification Friend or Foe (IFF) systems for battle group air defense
management and air traffic control.  The Improved ID Development  project  addresses the Navy Lead of a Mark XIIA Mode 5 upgrade to the existing AN/UPX-29(V)
Mark XII family of systems that is Joint and NATO interoperable. This exhibit also addresses the AN/UPX-29(V) antenna, the OE-120/UPX.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
AN/UPX-29 (V) - OE-120 Antenna Replacement

Engineering and integration development for antenna group OE-120/UPX modernization.  Develop
design studies and Analysis of Alternitives (AoA), draft specifications, and perform system development
and integration efforts.

FY 2009 Accomplishments:
Developed systems requirements.  Conducted BAE Systems Nashua Modernization studies and
prospective Risk Mitigation for including Mode S capability in the antenna group including draft
specification.  Performed a digital trade study and identified modernization risks.

FY 2010 Plans:
Perform Initial Technical Review (ITR).  Conduct AoA.  Perform risk mitigation for parts and
component obsolescence, evaluate phase shifter and power divider redesign alternatives, and
evaluate conceptual antenna architectures.

0.491 0.877 1.590 0.000 1.590
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0676: Improve ID Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Develop Antenna Group OE-120/UPX system requirements and determine system architecture.
Consider incorporating product improvements into the Interrogator System AN/UPX-29(V) as a part
of Ship ID Systems.  Convene Systems Requirement Review (SRR) and System Functional Review
(SFR).  Review results of the final concept refinement phase and assess the technology development
plan and preferred system concept.

Mark XIIA Mode 5 Improve for AN/UPX-29(V)
Engineering, development, and integration of Mark XIIA Improvements to the AN/UPX-29 (V).
Correct deficiencies from Integrated Test and Operational Test (IT - OT) and baseline software and
documentation.  Funds development and integration of Mark XIIA Improvement to the AN/UPX-29
(V) system on CG 47, DDG 51, LHD 1, LPD 17 and CV/CVN class ships.  Provides core Integrated
Logistics Support (ILS) documentation; formalizes hardware/software configuration; finalizes technical/
design data, and resolves testing anomalies.  Development, test and integration of ethernet interface
for the AN/UPX-29(V) to meet emergent needs of the Navy to eliminate all Navy Tactical Data System
(NTDS) cables on CG 47, DDG 51, LHD 1, LPD 17 and CV/CVN class ships.

FY 2009 Accomplishments:
AN/UPX-29(V) Mode 5 Operational Assessment (OA).  Integrated AN/UPX-29(V) Mode 5 in AEGIS
baseline 7.1.  Resolved PRIORITY 1 Trouble Reports in preparation for OA. Developed, tested and
received approval for installation for AN/UPX-24(V) M5V054.   Participated in Mode 5 OA.  Addressing
OA feedback/issues.

FY 2010 Plans:
Develop and test AN/UPX-24(V) SW V2.1.2 to correct DT Deficiencies/OA Risk items.  Develop/
Test Jitter fix to meet FAA requirements. Address integration issues on LHD 1, LPD, and CV/CVN.
Design:  Complete final IDS review and approval, Complete CDR, initiate Unit and System level
testing.  Participate in testing, test planning and issue resolution for tech eval and IOT&E.

1.604 1.675 0.772 0.000 0.772
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0676: Improve ID Development

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Prepare systems and platforms for IOT&E.  Final deficiency resolution. Resolve any remaining system
deficiencies and any final ILS documentation updates.  Continue integration on LHD 1 class and begin
LPD 17 integration  Certification testing. Conduct interface certification testing and qualification with
CEC/7.1

AN/UPX-29 Management Support
Engineering and Program Management of the AN/UPX 29 (V).  Perform system integration efforts.

FY 2009 Accomplishments:
Manage engineering investigations, provide engineering assessments and recommend resolution.
Participate in Test Working Integrated Product Team (TWIPT), Technical Interchange Meetings (TIM)
and Program Management Reviews (PMR).   Review and evaluate reports.

FY 2010 Plans:
Manage engineering investigations, provide engineering assessments, and recommend resolution.
Review and evaluate reports.

FY 2011 Base Plans:
Manage engineering investigations, provide engineering assessments, and recommend resolution.
Review and evaluate reports.

0.659 0.330 0.300 0.000 0.300

Accomplishments/Planned Programs Subtotals 2.754 2.882 2.662 0.000 2.662
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN/2851: Identification Systems 31.367 37.563 29.572 0.000 29.572 33.687 36.355 39.370 36.242 Continuing Continuing

D. Acquisition Strategy
The Acquisition Strategy is to develop Mode 5 Engineering Change Proposals (ECPs) for modern Mark XII Identification Friend or Foe (IFF) equipment and integrate
into all Navy Combat Weapons systems platforms and augment the Navy's Cooperative Identification Capability to include Mode 5.

E. Performance Metrics
Successfully complete Initial Technical Review and IT Regression Test in FY 2010.  Complete System Requirements Review (SRR) and Systems Functional Review
(SFR) in FY 2011.
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development WR NAWCAD

St Inigoes, MD 2.332 0.877 Nov 2009 1.590 Nov 2010 0.000 1.590 0.000 4.799 Continuing

Ship Integration WR NAWCAD
St Inigoes, MD 1.854 0.146 Nov 2009 0.150 Nov 2010 0.000 0.150 0.000 2.150 Continuing

Systems Engineering WR NAWCAD
St Inigoes, MD 4.072 0.397 Nov 2009 0.199 Nov 2010 0.000 0.199 0.000 4.668 Continuing

Subtotal 8.258 1.420 1.939 0.000 1.939 0.000 11.617

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Configuration
Management WR NAWCAD

St Inigoes, MD 0.169 0.000 0.000 0.000 0.000 0.000 0.169 Continuing

ILS WR NAWCAD
St Inigoes, MD 2.146 0.188 Nov 2009 0.190 Nov 2010 0.000 0.190 0.000 2.524 Continuing

Software Development WR NAWCAD
St Inigoes, MD 3.367 0.945 Nov 2009 0.233 Nov 2010 0.000 0.233 0.000 4.545 Continuing

Technical Data WR NAWCAD
St Inigoes, MD 0.859 0.202 Nov 2009 0.200 Nov 2010 0.000 0.200 0.000 1.261 Continuing
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Training WR NAWCAD
St Inigoes, MD 0.200 0.000 0.000 0.000 0.000 0.000 0.200 Continuing

Subtotal 6.741 1.335 0.623 0.000 0.623 0.000 8.699

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NAWCAD

St Inigoes, MD 0.500 0.000 0.000 0.000 0.000 0.000 0.500 Continuing

Operational Test &
Evaluation WR NAWCAD

St Inigoes, MD 1.328 0.000 0.000 0.000 0.000 0.000 1.328 Continuing

Test Assets WR NAWCAD
St Inigoes, MD 0.731 0.000 0.000 0.000 0.000 0.000 0.731 Continuing

Subtotal 2.559 0.000 0.000 0.000 0.000 0.000 2.559

Remarks
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPFF American Electric

California, MD 1.081 0.127 Dec 2009 0.100 Dec 2010 0.000 0.100 0.000 1.308 Continuing

Engineering Support WR NAWCAD
PAX River, MD 0.244 0.000 0.000 0.000 0.000 0.000 0.244 Continuing

Subtotal 1.325 0.127 0.100 0.000 0.100 0.000 1.552

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 18.883 2.882 2.662 0.000 2.662 0.000 24.427

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

Mode 5 - Full rate Production Decision Review (FRPDR) & IOC 1 2012 1 2012
Mode 5 - FRP Contract Award 2 2012 2 2012
Mode 5 - Low-Rate Initial Production (LRIP) 4 Contract Award 3 2009 3 2009
Mode 5 - Low-Rate Initial Production Deliveries (CXP, DI) 1 2009 2 2013
Mode 5 - LRIP 5 Contract Award 2 2010 2 2010
Mode 5 - FRP Deliveries 2 2013 4 2015
Mode 5 - LRIP 6 Contract Award 1 2011 1 2011
Mode 5 - Prepare and Evaluate ECPs/SCDs 1 2009 4 2015
Mode 5 - Production Line Insertion 1 2009 4 2015
Mode 5 - Host Platform Integrations 1 2009 4 2015
Mode 5 - TECHEVAL (IT-C4) 2 2009 2 2009
Mode 5 - Operational Test Readiness Review (OTRR) 4 2009 4 2009
Mode 5 - OT-C1 (OA) 4 2009 4 2009
Mode 5 - IT Regression Test 3 2010 4 2010
Operational Test Readiness Review (OTRR) 3 2011 3 2011
Mode 5 - OT-C2 (IOT&E) 4 2011 4 2011
Mode 5 - IOT&E Outbrief 1 2012 1 2012
Mode 5 - Joint IOC 4 2014 4 2014
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Start End
Event Quarter Year Quarter Year

Mode 5 - Follow-on Test and Evaluation 1 2012 4 2015
OE-120/UPX Antenna - Initial Technical Review (ITR) 3 2010 3 2010
OE-120/UPX Antenna - Systems Requirements Review (SRR) 1 2011 1 2011
OE-120/UPX Antenna - System Functional Review (SFR) 3 2011 3 2011
OE-120/UPX Antenna - Preliminary Design Review (PDR) 1 2012 1 2012
OE-120/UPX Antenna - Critical Design Review (CDR) 3 2012 3 2012
OE-120/UPX Antenna - Test Readiness review (TRR) 1 2013 1 2013
OE-120/UPX Antenna - Production Readiness Review (PRR) 2 2013 2 2013
OE-120/UPX Antenna - Functional Configuration Audit (FCA) 1 2014 1 2014
OE-120/UPX Antenna - Physical Configuration Audit (PCA) 4 2014 4 2014
NTDS - Interface Design Specification (IDS) Development 4 2009 4 2009
NTDS - Interface Design Implementation 4 2009 4 2011
NTDS - Test Readiness Review (TRR) 1 2012 1 2012
NTDS - Integration and Baseline Certification Testing 4 2011 4 2013



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #125

Navy Page 25 of 50

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0921: NAVSTAR GPS Equipment

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0921: NAVSTAR GPS Equipment 24.400 21.804 20.021 0.000 20.021 27.550 23.964 24.107 24.591 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The mission of the Global Positioning System (GPS) program efforts is to provide assured and protected navigation solutions to the war fighters through supported,
affordable, and integrated systems.  Research, Development, Testing and Evaluation (RDT&E) funds are used to perform all the non-recurring GPS Surface Ship,
Submarine and Aircraft Integration efforts.  GPS continues to be integrated in all DoD platforms and the development of enhanced GPS is an urgent national security
priority in accordance with US Code - 10USC2281 of 15 November 2005.   As stated in the Chairman of the Joint Chiefs of Staff Instruction (CJCSI) 6130.01D, 2007
Master Positioning, Navigation, and Timing Plan (MPNTP), the "GPS is the primary source of Positioning Navigation and Timing (PNT) information for the DoD."  In
accordance with OPNAVINST 9420.1B "GPS Precise Positioning Service (PPS) systems shall be used for all combat, combat support, and combat service support
operations and training" to provide assured access to accurate position and performance under intentional and unintentional interference.    This direction is in keeping
with the National Security/Presidential Directive (NSPD)-39 of 15 December 2004 and current solutions are well-supported by numerous studies and analyses that
include Defense Science Board Task Force reports (October 2005), the DoD's GPS III System Architecture/Requirements Definition (SA/RD) of January 2003, and
various DoD and Navy requirements documents.

NAVSTAR Global Positioning System (GPS) project (0921) is a space-based positioning, navigation, and timing (PNT) system that provides authorized users with
secure, worldwide, all weather, three dimensional position, velocity, and precise time data.  Navy Air and Sea Navigation Warfare (NAVWAR) are major elements of
the GPS program.  NAVWAR's mission is to provide continued access to GPS information in a denied environment.  NAVWAR accomplishes this through the use of
modernized User Equipment (UE).  Beginning in FY 11, the Global Positioning System (GPS) - Based Positioning, Navigation and Timing (PNT) Service (GPNTS)
system will integrate modernized GPS UE being developed by the GPS Wing into a complete NAVWAR solution for Navy surface and subsurface platforms. The
GPNTS will be scalable to replace stand-alone WRN-6 systems as well as integrated Navigation Sensor System Interface (NAVSSI) systems.  Additionally, future
capability will migrate toward a Common Computing Environment (CCE) such as Consolidated Afloat Networks Enterprise Services (CANES).

The Naval Research Advisory Committee (NRAC) GPS Vulnerability Study Panel assessed the Navy's GPS Vulnerabilities and recommended specific actions to
resolve serious issues to ensure the continued availability of GPS information in a high risk hostile jamming environment.  As a result, the Navy Enhanced GPS User
Equipment ORD was drafted to address operational requirements.  These were validated and the ORD was approved on June 7, 2000.  With this beginning, OSD
directed the first phase of the Navy's overall GPS upgrade program with RDT&E leading to initial procurements of GPS anti-jam (AJ) antennas beginning in 2001 for
aircraft and 2002 for ships.  RDT&E continues to support platform integration requirements, Developmental Test/Operational Test (DT/OT), as well as the GPS Wing
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development of an Advanced Digital Antenna Production (ADAP), the Navy's development of a smaller Anti-Jam (AJ) antenna and a conformal low-observable AJ
antenna for aircraft with unique requirements, new technology AJ solutions for submarines), and the integration of AJ protection into handheld receivers.  Two similar
but separate ACAT III programs (Air and Sea NAVWAR) have been established and have become the basis for the Navy's Air and Sea Navigation Warfare (NAVWAR)
programs.  The Sea NAVWAR Program is executed in 3 increments. The GPS Antenna System (GAS-1) is integrated on surface platforms in Increment 1. Increment
2 is ADAP. It is an enhanced adaptive AJ antenna system based on advanced digital electronics and digital signal processing planned for surface ship integrations.
Increment 3 addresses anti-jam (AJ) capabilities for submarines.  The Air NAVWAR program is a single increment with GAS-1, ADAP, and other efforts continuing.
The capability production document for Sea NAVWAR Increment 2 (12/08) was approved to support the ADAP development.

The primary Global Positioning System (GPS) shipboard receivers fielded on the majority of U.S. Navy ships today include the AN/WRN-6 and the GPS VME Receiver
Card (GVRC).  These military GPS receivers provide precise Position, Navigation, and Time (PNT) data required for many combat weapons and navigation systems,
as well as providing the time synchronization critical to the network environments.  The failure of the GPS receiver ultimately means the loss of GPS for the ship and
those systems that depend upon it.  However, as GPS devices have proliferated throughout the commercial community, it has become more readily available not only
to civilians, but to adversaries as well.  As a result, even the military GPS Precise Positioning System (PPS) is more vulnerable today to unintentional and intentional
jamming.  The new security architecture, known as Selective Availability Anti-Spoof Module (SAASM), addresses this vulnerability, and has been mandated for all
military combat GPS receiver procurements beginning in FY07.  Additionally, the GPS satellite constellation is being modernized to incorporate new GPS signals from
space for both military and civilian users (e.g., M-code and L5).  While SAASM-capable GPS receivers are available commercially today, they require modification to
support the various combat system requirements and interfaces required by the Navy shipboard systems, and will require modification in the future to implement the
new GPS modernized signals (expected to become available in FY11).  The GPNTS system will be engineered for immediate implementation of SAASM, and will be an
open architecture allowing for modification to implement modernized GPS signals when they become available; thus making it backwards and forwards compatible with
all GPS systems (e.g., Y code, M code, (C/A) code (YMCA)).  Similarly, SAASM is required for GPS receivers in aircraft, and aircraft related SAASM integration and
test will be required.

The Navy's overall GPS User Equipment upgrade is modernization of all GPS systems on Air and Sea platforms.  This will require RDT&E to support the replacement
of existing legacy GPS receivers with enhanced capability receivers and antennas based upon and coordinated with the GPS Wing program.  These new receivers and
antennas will incorporate GPS Wing and Navy directed and developed technology enhancements to support new signals in the maritime domain, in space, enhanced
receiver security, aircraft operations within controlled airspace and future weapons, combat, and C4I systems requirements.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Air Navigation Warfare (NAVWAR) 12.904 9.596 7.233 0.000 7.233
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Completed development of Conformal - Controlled Reception Pattern Antenna (C-CRPA) for F/A-18 E/
F/G.  Continued integration of C-CRPA and Advanced Digital Antenna Production (ADAP) on F/A-18
E/F/G.  Completed initial antenna integration efforts on E-2D.  Continued ADAP testing and NAVWAR
integration on H-53.  Continued monitoring potential Small Antenna System (SAS)/Miniaturized -
Controlled Reception Pattern Antenna (M-CRPA) solutions.  Continued participation in joint NAVWAR
Memorandum Of Understanding (MOU) initiatives with Canada, United Kingdom and Australia.

FY 2010 Plans:
Continue integration of C-CRPA and ADAP on F/A-18 E/F/G and NAVWAR on other Air platforms
to include unmanned air systems (UAS) and weapons.  Start developmental testing of C-CRPA and
ADAP on F/A-18 E/F/G.  Continue SAASM integration and testing on Air platforms.  Monitor SAS/
M-CRPA development.  Start GPS Modernization platform impact studies and provide Navy unique
requirements to GPS Wing.  Develop Navy Air GPS Modernization Acquisition Strategy, Systems
Engineering Plan and Test and Evaluation Master Plan (TEMP).  Coordinate GPS Modernization
efforts with other programs and DoD services to reduce impacts to platform navigation systems.
Participate in joint NAVWAR MOU initiatives with Canada, United Kingdom and Australia.

FY 2011 Base Plans:
Complete integration of NAVWAR on F/A-18 E/F/G.  Complete developmental testing and start
operational testing of NAVWAR on F/A-18 E/F/G.  Monitor SAS/M-CRPA development.  Continue
integration of NAVWAR on other Air platforms to include unmanned air systems (UAS) and weapons.
Continue GPS Modernization platform impact studies and provide Navy unique requirements to GPS
Wing.  Continue to coordinate GPS Modernization efforts with other programs and DoD services to
reduce impacts to platform navigation systems.  Start studies for integration of GPS Wing developed
modernized user equipment into Air platforms.  Participate in joint NAVWAR MOU initiatives with
Canada, United Kingdom and Australia.
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Sea Navigation Warfare (NAVWAR)

FY 2009 Accomplishments:
Increment 2 Advanced Digital Antenna Production (ADAP): Completed Increment 2 Development
Test (DT) for Landing Craft Air Cushioned (LCAC) and Mine Countermeasures Ship (MCM).
Continued modeling and simulation, integration and DT for ADAP in support of Milestone C. Continued
participation in joint Navigation Warfare (NAVWAR) Memorandum of Understanding (MOU) initiatives
with Canada, United Kingdom, and Australia.

FY 2010 Plans:
Increment 2 (ADAP): Complete DT and support Operational Assessment in support of Milestone C
scheduled for 2Q10.   Conduct DT for Increment 2 ADAP on DDG. Support Operational Test (OT) on
DDG. Participation in joint NAVWAR MOU initiatives with Canada, United Kingdom, and Australia.

FY 2011 Base Plans:
Increment 2 (ADAP): Conduct DT and integration for ADAP on CG and CVN. Participation in joint
NAVWAR MOU initiatives with Canada, United Kingdom, and Australia.

4.765 4.132 4.776 0.000 4.776

Global Positioning System (GPS) Modernization
FY 2009 Accomplishments:
Global Positioning System (GPS) Modernization Pre-Acquisition activities supported the GPS-Based
Positioning, Navigation and Timing (PNT) Service (GPNTS) increment 2 fielding of M-Code.  Finalize
Air and Sea modernized GPS user equipment (UE) specifications.  Develop technical requirements for
the Maritime Domain for GPS User Equipment (MGUE).  Supported the development of modernized
interface documents, the MGUE Enterprise Test and Evaluation Master Plan (TEMP), and modernized
GPS user equipment for the Maritime and Air domains.  Participated in source selection activities at
the GPS Wing (GPSW) for Air and Maritime MGUE.  Began platform integration groundwork, such as
identification of new capabilities to be incorporated, physical platform modification design, software

4.030 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
requirements specification development, platform audits to determine suitability for transition, refining
the platform capability.

Global Positioning System (GPS) - Based Positioning, Navigation and Timing (PNT) Service (GPNTS)
FY 2010 Plans:
Beginning in FY10 attain a Milestone B decision to move into the next phase of the program.  Approval
of an Acquisition Program Baseline (APB) and the Acquisition Plan (AP).  Completion of source
selection activities and a contract award for system development.  Support of post contract award
activities including tracking of contractor deliverables, earned value management, and financial
management.   Oversee  the contractor and review deliverables through initial design analysis against
the Technical Requirements Document (TRD) and complete the System Requirements Review (SSR)
and the System Functional Reviews  (SFR) to prepare for the Preliminary Design Review.  The metrics
that will be used to determine if objectives are met will be: Obtainment of a Milestone B decision from
the Milestone Decision Authority (MDA), an approved APB and AP, successful completion of the
system development contract award, completion of the SRR and SFR review events.

FY 2011 Base Plans:
Work to update or develop statutory and regulatory acquisition requirements in accordance with
the Milestone B Acquisition Decision Memorandum (ADM).  Complete Preliminary Design Review
(PDR) and Critical Design Review (CDR).  Prepare Capability Production Document (CPD) complete
comment resolution and submit for approval.   Metrics that will be used to determine if the objectives
are met will be: Completion of the PDR and CDR review events, completion of the draft CPD,
completion of quarterly integrated test team meetings to prepare for the OTRR event in FY12, and
initial updates to the programs acquisition documents.

0.000 8.076 8.012 0.000 8.012

WRN X 2.701 0.000 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
WRN-X Pre-Acquisition activities supported the GPNTS increment 1 fielding of a new scalable
military GPS receiver with Selective Availability Anti-Spoof Module (SAASM).  These efforts included
completion or solid drafts of all statutory and regulatory acquisition requirements to include the
Capabilities Development Document (CDD), Test and Evaluation Master Plan (TEMP), Programmatic,
Environmental, Safety, and Health Assessment (PESHE),  Information Assurance (IA) Strategy,
Information Support Plan (ISP), Human Systems Integration (HSI), Systems Engineering Plan (SEP),
Independent Logistics Support Plan (ILSP), Independent Logistics Assessment (ILA), Performance
Based Logistics (PBL), Acquisition Strategy (AS)/Acquisition Plan (AP), Project Life Cycle Cost
Estimate (PLCCE), and Navy Training Service Plan (NTSP) documents.  A Contract Planning
Conference (CPC) was conducted and an Industry Day was held.  A draft of the Request for Proposal
(RFP) documents were released to Industry.

Accomplishments/Planned Programs Subtotals 24.400 21.804 20.021 0.000 20.021

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN / 2657, 0604777N: Other
Procurement, Navy

8.749 7.941 9.319 0.000 9.319 12.355 16.652 16.960 17.383 434.498 523.857

• APN / 0577: Common Avionics 9.954 4.316 8.952 0.000 8.952 9.079 9.270 9.672 9.880 0.000 61.123

D. Acquisition Strategy
NAVWAR:  Participate in Global Positioning System (GPS) Wing and Warner Robbins Air Logistics Center (ALC) FY 01-FY 12 procurements for the GAS-1 anti-jam
antenna.  Initiate Navy contracting options for smaller array anti-jam antennas and conformal-controlled reception pattern antenna (C-CRPA) for selected aircraft.
Initiate Navy contracting for the shipboard ground plane and submarine array.  Participate with the GPS Wing in their development of an Advanced Digital Antenna
Program (ADAP) Line Replaceable Unit (LRU) and identify potential Navy candidate platforms.
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PROJECT
0921: NAVSTAR GPS Equipment

GPNTS:  The GPNTS program will be conducted in two increments. This Acquisition Strategy is in support of Increment I. Increment I will develop, acquire, and
field the GPNTS, a scalable SAASM GPS based SOA PNT system that will provide an open, extensible, modernized replacement for the current fleet PNT systems,
while targeting Common Computing Environments (CCE).  Increment II will integrate modernized GPS UE that will allow the U.S. Navy to leverage current and future
technology development provided by the GPS Wing, formerly known as the GPS Joint Program Office (JPO), including M-Code and GPS security architecture.
GPNTS will operate at the UNCLASSIFIED level, and can provide the PNT data to higher classified systems.  Procurements for Increment 1 systems (with the SAASM
capability) will begin in FY13 with LRIP units, full rate production will begin in FY15.

E. Performance Metrics
The primary metric used for the Air NAVWAR Program is acceptable system performance in a GPS denied environment which is defined by classified values of
jamming to signal ratio (J/S) identified in the Enhanced GPS User Equipment (UE) Operational Requirements Document (ORD) 562-06-00 of 7 June 2000.  The
performance goal is met if acceptable system performance is achieved in the threshold J/S environment cited in the classified appendix.

The primary metric used for the Sea NAVWAR is acceptable system performance in a GPS denial environment defined by classified values of jamming to signal
ratio (J/S) identified in the Sea NAVWAR Increment 2 CPD (12/08).  The performance goal is met if acceptable system performance is achieved in the threshold J/S
environment cited in the CPD.

The primary metrics used for the GPNTS is obtainment of a Milestone B decision from the MDA, an approved APB and AP, successful completion of the system
development contract award, completion of the SRR and SFR review events.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0921: NAVSTAR GPS Equipment

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development Various/
Various

Product Vendors
Various 284.922 4.000 Oct 2009 4.891 Oct 2010 0.000 4.891 0.000 293.813 Continuing

Product Development
(SSC-SD) WR SSC PAC

San Diego 69.609 0.800 Oct 2009 0.600 Oct 2010 0.000 0.600 0.000 71.009 Continuing

Product Dev (other in
house) WR

Various Field
Activities
Various

439.397 0.000 0.000 0.000 0.000 0.000 439.397 Continuing

Systems Engineering Various/
Various

Various Govt/
Contractor
Various

16.391 2.000 Oct 2009 1.750 Oct 2010 0.000 1.750 0.000 20.141 Continuing

Subtotal 810.319 6.800 7.241 0.000 7.241 0.000 824.360

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various/
Various

Various
Various 12.710 0.000 0.000 0.000 0.000 0.000 12.710 Continuing

Software Development Various/
Various

SSC PAC
San Diego 10.100 0.200 Oct 2009 0.150 Oct 2010 0.000 0.150 0.000 10.450 Continuing

5.757 0.645 Oct 2009 0.700 Oct 2010 0.000 0.700 0.000 7.102 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0921: NAVSTAR GPS Equipment

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support

Various/
Various

SSC PAC/
NAWC/Various
Contractors
Various

Training Development WR SSC PAC/NAWC
Various 4.125 0.800 Oct 2009 0.450 Oct 2010 0.000 0.450 0.000 5.375 Continuing

Technical Data Various/
Various

Platform PMOs
Various 3.700 0.500 Oct 2009 0.450 Oct 2010 0.000 0.450 0.000 4.650 Continuing

Subtotal 36.392 2.145 1.750 0.000 1.750 0.000 40.287

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation
(NAWC PAX) WR NAWC PAX

PAX River 25.929 2.000 Oct 2009 1.800 Oct 2010 0.000 1.800 0.000 29.729 Continuing

Test & Evaluation (DCS) C/CPAF DCS CORP PAX
PAX River 4.276 0.500 Oct 2009 0.500 Oct 2010 0.000 0.500 0.000 5.276 Continuing

Test & Evaluation (SSC-
SD) WR SSC PAC

San Diego 6.975 1.000 Oct 2009 0.900 Oct 2010 0.000 0.900 0.000 8.875 Continuing

Various 24.996 3.759 Oct 2009 3.272 Oct 2010 0.000 3.272 0.000 32.027 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0921: NAVSTAR GPS Equipment

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation
Platform Testing

Various/
Various Various

Subtotal 62.176 7.259 6.472 0.000 6.472 0.000 75.907

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support

Various/
Various

DCS, SAIC,
ARINC
Various

11.957 1.800 Oct 2009 1.400 Oct 2010 0.000 1.400 0.000 15.157 Continuing

Government Engineering
Support WR SSC, NAWC, WR

Various 10.860 2.000 Oct 2009 1.800 Oct 2010 0.000 1.800 0.000 14.660 Continuing

Program Management
Support C/CPAF

DCS, Price
Systems
Various

17.039 1.800 Oct 2009 1.358 Oct 2010 0.000 1.358 0.000 20.197 Continuing

Acquistion Workforce Allot Not Specified
Not Specified 0.139 0.000 0.000 0.000 0.000 0.000 0.139 Continuing

Subtotal 39.995 5.600 4.558 0.000 4.558 0.000 50.153

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0921: NAVSTAR GPS Equipment

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 948.882 21.804 20.021 0.000 20.021 0.000 990.707

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0921: NAVSTAR GPS Equipment
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0921: NAVSTAR GPS Equipment
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0921: NAVSTAR GPS Equipment
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
0921: NAVSTAR GPS Equipment

Schedule Details

Start End
Event Quarter Year Quarter Year

Air Navigation Conformal Array Development 1 2009 4 2009
Air Navigation H-53 DT/OT 1 2009 4 2009
Air Navigation AV-8B DT/OT 1 2010 1 2010
Air Navigation F/A 18 E/F/G DT/OT 1 2010 4 2011
Sea Navigation Increment 2 (ADAP) DT/OT 1 2010 1 2015
Sea Navigation Increment 2 (ADAP) M/S C LRIP 2 2010 2 2010
Sea Navigation Increment 2 (ADAP) FRP 2 2011 2 2011
Sea Navigation Increment 2 (ADAP) IOC 3 2011 3 2011
Sea Navigation Increment 3 (Sub A/J) M/S B 2 2012 2 2012
Sea Navigation Increment 3 (Sub A/J)DT/OT 1 2013 4 2015
Sea Navigation Increment 3 (Sub A/J) M/S C LRIP 2 2014 2 2014
Sea Navigation Increment 3 (Sub A/J)FRP 2 2015 2 2015
Sea Navigation Increment 3 (Sub A/J)IOC 4 2015 4 2015
GPNTS INCREMENT 1 MS B 3 2010 3 2010
GPNTS MS C 2 2013 2 2013
GPNTS M/S C LRIP 3 2013 3 2013
GPNTS FRP 4 2014 4 2014
GPNTS IOC 3 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
1253: Combat Ident System

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

1253: Combat Ident System 9.179 30.262 36.483 0.000 36.483 29.245 17.237 10.315 14.943 Continuing Continuing
Quantity of RDT&E Articles 2 19 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
In 1995, the Under Secretary of Defense (Acquisition and Technology)/Vice Chairman, Joint Chiefs of Staff {USD(A7T)/VCJCS} tasked the Services to develop a high-
level plan and long-range strategy for migrating to new Mark XII equipment.  The services were also tasked to work with participating NATO Allies to develop a new MK
XII waveform and document it in NATO Standard Agreement (STANAG).  The Navy took the lead in a waveform development effort conducted in coordination with a
five nation Technical Working Group (TWG), supported by Joint Services and Industry.  The Navy, in conjunction with the TWG, designed, developed, modeled, and
tested a new waveform - MK XIIA Mode 5.  A separate five nation Communications  Security (COMSEC) group, led by the National Security Administration (NSA),
developed a new cryptographic algorithm and associated cryptographic equipment  interoperability requirements specification, STANAG 4193, Part V has been ratified
and promulgated to all NATO nations, and Part VI was approved for promulgation in January 2002.

In August 2003 the Navy MK XIIA Mode 5 program was approved for entry in Systems Development and Demonstration (SDD) phase with approval to develop
prototypes.
In July 2006, the Navy MK XIIA Mode 5 program was approved for entry into the Production and Deployment Phase and Low Rate Initial Production.  In March 2007,
Joint Requirements Oversight Council Memorandum (JROCM 047-07) endorsed a Mode 5 Joint Initial Operational Capability (IOC) in FY14 and Joint Full Operational
Capability (FOC) in 2020.  A Program Deviation Report was submitted in July 2009 reporting a schedule breach to Operational Evaluation (OPEVAL) and IOC due to
joint asset participations and on-going resolution of DT deficiencies. The IOT&E is replanned for FY2011 with additional DT events planned in FY10 to address system-
of-system OA deficiencies.

Beginning in FY08 the RDT&E articles include Mode 5 cryptographic modules and associated hardware and software changes, AN/APX-123, AN/APX-119, and AN/
APX-111.  These RDT&E units are to support hardware, software, and integration efforts to host systems on remaining aircraft T/M/S, including AH-1Z/UH-1Y, E-2D,
KC-130J, MV-22, VH-71A, and F/A-18E/F and EA-18G.

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
1253: Combat Ident System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Mode 5 prototype hardware, cryptographic module

Perform development of kits for installation into existing fleet assets including AN/UPX-37/41C
Interrogator, AN/APX-118/123 Common Digital Transponder, and AN/APX-111  Combined Interrogator
Transponder.  Repair and correct deficiencies identified during testing and procure low rate initial
production (LRIP) units to support testing and platform integration.  LRIP units include Mode 5
cryptographic module install kits for AN/UPX-37/41C, AN/APX-118/123, AN/APX-119, and AN/UPX-24
with associated hardware and software changes to the host boxes.  Perform platform integration efforts
for the AN/UPX-37/41C Interrogator, AN/APX-118/123 Common Digital Transponder, AN/APX-119
Transponder, and AN/APX-111 Combined Interrogator Transponder.

FY 2009 Accomplishments:
Procure AN/APX-123 for MV-22.  Continue AN/APX-123 integration on the E-2D.

FY 2010 Plans:
Procure AN/APX-123 for MV-22, AN/APX-119 for lab, and AN/APX-111 for labs and F/A-18 test
aircraft.  Initiate AN/APX-123 integration on the MV-22.  Initiate AN/APX-119 integration on the
KC-130J.  Commence development of the Mode 5 kit in the AN/APX-111 and integration into the F/
A-18E/F and EA-18G.

FY 2011 Base Plans:
Continue AN/APX-123, AN/APX-119 and AN/APX-111 integrations.

1.665 19.619 21.632 0.000 21.632

Mode 5 systems Engineering and ILS
Perform systems engineering and analysis in support of Mode 5 hardware/software development
on AN/UPX-37/41C Interrogator, AN/APX-118/123 Common Digital Transponder, AN/APX-119
Transponder, AN/APX-111 Combined Interrogator Transponder, Cryptographic Module, Mode 5
Engineering Test Equipment, and Mode 5 support equipment.  The Cryptographic Module includes, but

2.872 3.397 7.786 0.000 7.786
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
1253: Combat Ident System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

is not limited to, activities such as Integrated Logistics Support, Design and Engineering Studies and
Analysis, and Configuration Management performed as the Lead Service.

FY 2009 Accomplishments:
Continue systems engineering and analysis on multiple aircraft platforms (including H-1, MH-60, E-2D,
and MV-22) and deficiency correction on transponders and interrogators.

FY 2010 Plans:
Continue systems engineering and analysis on multiple aircraft platforms (including H-1, MH-60, E-2D,
MV-22, KC-130J, and F/A-18) and deficiency correction on transponders and interrogators.

FY 2011 Base Plans:
Continue systems engineering and analysis on multiple aircraft platforms (including E-2D, MV-22,
KC-130J, and F/A-18).

Mode 5 Upgrade DT & OT
Perform Mode 5 developmental and operational test phases for AN/UPX-37/41C Interrogator, AN/
APX-118/123 Common Transponder, AN/APX-119 Transponder, and AN/APX-111 Combined
Interrogator Transponder.

FY 2009 Accomplishments:
Conduct an Operational Assessment on the AN/APX-123 and AN/UPX-41C.

FY 2010 Plans:
Conduct Regression Testing on the AN/APX-123 and AN/UPX-41C. Test the AN/APX-123 as
integrated on the E-2D.

4.642 7.246 7.065 0.000 7.065
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
1253: Combat Ident System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Conduct an Operational Test and begin testing of the AN/APX-123 as integrated on the MV-22.

Accomplishments/Planned Programs Subtotals 9.179 30.262 36.483 0.000 36.483

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN/2851: Identification Systems 31.367 37.563 29.572 0.000 29.572 33.687 36.355 39.370 36.242 Continuing Continuing
• APN/0582: Identification Systems 11.997 24.051 20.397 0.000 20.397 37.927 39.208 41.687 35.903 Continuing Continuing

D. Acquisition Strategy
The Acquisition Strategy is to develop Mode 5 Engineering Change Proposals (ECPs) for modern Mark XII Identification Friend or Foe (IFF) equipment and integrate
into all Navy Combat Weapons systems platforms and transition the Navy's Cooperative Identification Capability to Mode 5.

E. Performance Metrics
Award LRIP 5 Contract Option in 2nd Quarter FY 2010 and LRIP 6 Contract Option in 1st Quarter FY 2011.  Complete Operational Test Readiness Review (OTRR) in
3rd Quarter FY 2011.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
1253: Combat Ident System

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/FFP Lockheed

Owego, NY 3.167 0.062 May 2010 0.125 May 2011 0.000 0.125 3.640 6.994 6.994

Primary Hardware
Development WR NAWCWD

China Lake CA 3.200 3.648 May 2010 6.179 May 2011 0.000 6.179 20.042 33.069 Continuing

Primary Hardware
Development SS/CPFF

Northrup
Grumman
Bethpage NY

3.508 0.378 Jun 2010 0.000 0.000 0.000 1.701 5.587 5.587

Primary Hardware
Development

Various/
Various

BAE
Greenlawn NY 26.343 0.000 0.000 0.000 0.000 0.597 26.940 26.940

Primary Hardware
Development C/TBD Boeing

Philiadelphia, PA 0.000 5.190 May 2010 2.289 Jun 2011 0.000 2.289 0.639 8.118 8.118

Primary Hardware
Development C/TBD Raytheon

Towson, MD 0.000 1.027 Dec 2009 0.137 Mar 2011 0.000 0.137 0.277 1.441 1.441

Primary Hardware
Development C/TBD Boeing

St Louis. MO 0.000 9.314 May 2010 12.902 Jun 2011 0.000 12.902 19.233 41.449 41.449

Systems Engineering WR NAWCAD
PAX River, MD 5.420 1.963 Nov 2009 4.288 Nov 2010 0.000 4.288 7.131 18.802 Continuing

Systems Engineering WR NAWCAD
St Inigoes, MD 10.611 0.534 Nov 2009 2.312 Nov 2010 0.000 2.312 2.121 15.578 Continuing

Systems Engineering WR NAWCWD
China Lake 0.600 0.000 0.000 0.000 0.000 0.000 0.600 Continuing

Subtotal 52.849 22.116 28.232 0.000 28.232 55.381 158.578 90.529

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
1253: Combat Ident System

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ILS Various/
Various

Various
Various 1.466 0.900 Nov 2009 1.186 Nov 2010 0.000 1.186 0.000 3.552 Continuing

Software Development Various/
Various

Various
Various 2.708 0.000 0.000 0.000 0.000 0.000 2.708 Continuing

Technical data Various/
Various

Various
Various 0.053 0.000 0.000 0.000 0.000 0.000 0.053 Continuing

Subtotal 4.227 0.900 1.186 0.000 1.186 0.000 6.313

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental T & E WR NAWCAD
PAX River MD 4.030 6.612 Nov 2009 3.970 Nov 2010 0.000 3.970 0.000 14.612 Continuing

Operational T & E WR NAWCAD
PAX River MD 14.426 0.362 Nov 2009 1.645 Nov 2010 0.000 1.645 0.000 16.433 Continuing

Test Assets Various/
Various

Various
Various 1.674 0.272 Nov 2009 1.450 Nov 2010 0.000 1.450 0.000 3.396 Continuing

Subtotal 20.130 7.246 7.065 0.000 7.065 0.000 34.441

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
1253: Combat Ident System

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contract Engineering
Support

Various/
Various

Various
Various 0.450 0.000 0.000 0.000 0.000 0.000 0.450 Continuing

Government Engineering
Support

Various/
Various

Various
Various 1.811 0.000 0.000 0.000 0.000 0.000 1.811 Continuing

Program Management
Support

Various/
Various

Various
Various 1.961 0.000 0.000 0.000 0.000 0.000 1.961 Continuing

ETS (Non-FFRDC) WR Various
PAX River MD 0.174 0.000 0.000 0.000 0.000 0.000 0.174 Continuing

Subtotal 4.396 0.000 0.000 0.000 0.000 0.000 4.396

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 81.602 30.262 36.483 0.000 36.483 55.381 203.728 90.529

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
1253: Combat Ident System
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
1253: Combat Ident System

Schedule Details

Start End
Event Quarter Year Quarter Year

Full Rate Production Decision Review (FRPDR) & IOC 2 2012 2 2012
FRP Contract Award 2 2012 2 2012
AN/APX-111 Upgrade/Integration Begins 3 2010 3 2010
AN/APX 119 Integration Begins 4 2010 4 2010
Low-Rate Initial Production (LRIP) 4 Contract Award 3 2009 3 2009
Low-Rate Initial Production (LRIP) 5 Contract Award 2 2010 2 2010
Low-Rate Initial Production (LRIP) 6 Contract Award 1 2011 1 2011
Low-Rate Initial Production Deliveries (CXP, DI) 1 2009 2 2013
FRP Deliveries 2 2013 4 2015
Prepare & Evaluate ECPs/SCDs 1 2009 4 2015
Production Line Insertion 1 2009 4 2015
Host Platform Integrations 1 2009 4 2015
TECHEVAL (IT-C4) 2 2009 2 2009
Operational Test Readiness Review (OTRR) 4 2009 4 2009
OT-C1 (OA) 4 2009 4 2009
IT Regression Test 3 2010 4 2010
Operational Test Readiness Review (OTRR-2) 3 2011 3 2011
OT-C2 (IOT&E) 4 2011 4 2011



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #125
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
1253: Combat Ident System

Start End
Event Quarter Year Quarter Year

Mode 5 Joint IOC 4 2014 4 2014
Mode 5 Spiral Development 2 2015 2 2015
IOT&E Outbrief 1 2012 1 2012
Follow-on Test and Evaluation 1 2012 4 2015



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #125
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604777N: Navigation/Id System

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 1.995 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 4.311
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Sure Track Re-Architecture and Sensor Augmentation
FY 2009 Accomplishments:
Funds provided to enhance the SURETRAK capabilities and improve system supportability.  Project
will implement the new Open Map Display, with respect to Atlantic Test Range (ATR) requirements, in
a manner that makes it compatible with the new Services Oriented Architecture (SOA).

1.995 0.000

Congressional Adds Subtotals 1.995 0.000

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds.

E. Performance Metrics
Not required for Congressional Adds.
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             125
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             PB
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             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             5
             System Development & Demonstration (SDD)
             
                 46.053
                 62.886
                 66.636
                 66.636
                 0.000
                 67.420
                 51.994
                 45.363
                 50.691
                 Continuing
                 Continuing
            
             Reliable and secure navigation and positive identification (ID) systems are essential elements of battle management in the naval environment.  The Photonics Imaging System (0253) is a non-hull penetrating replacement for existing optical periscopes.  The Photonics Imaging System exploits a wide portion of the electro-magnetic spectrum utilizing advanced Electro-Optic/thermal imaging, and communications intercept/Electronic Warfare Support (ES).  The Integrated Submarine Imaging System (ISIS) (0253) is a back fit system to integrate all imaging capabilities on existing submarine classes.  The Combat Identification System (CIS) project (1253) for Mark XIIA, and Improved Identification Development (0676) for AN/UPX-29, covers the Navy lead of a MK XIIA Mode 5 upgrade to the existing Mark XII family of systems that is Joint and NATO interoperable.  Per OSD direction, NATO participation is encouraged and performance data is exchanged to ensure the opportunity for interoperability with allied identification systems is maximized.  In addition to distinguishing friend from foe for weapons employment, the Navy requires secure, jam resistant Identification Friend or Foe (IFF) systems for battle group air defense management and air traffic control.  Identification is multifaceted and includes information received from several sensors (both cooperative and non-cooperative systems).  NAVSTAR Global Positioning System (GPS) project (0921) is a space-based  positioning, navigation and timing (PNT) system that provides authorized users with secure, worldwide, all weather, three dimensional position, velocity and precise time data.  Navigation Sensor System Interface (NAVSSI) is a system that provides an integrated navigation message structure for network distribution to support combat, command and control, information and other mission critical capabilities.  Navy Air and Sea Navigation Warfare (NAVWAR) are major elements of the GPS program.  NAVWAR's mission is to provide continued access to GPS information in a denied environment.  NAVWAR accomplishes this through the use of enhanced user equipment (UE).  GPS Modernization addresses the Navy's future integration of GPS Joint Program Office (JPO) Modernized User Equipment (MUE) products being developed that will enable the use of new signals in space.  WRN-X is a modernized ship GPS equipment development program required to provide a replacement for the existing WRN-6 receiver and other shipboard receivers.  Navigation Sensor System Interface (NAVSSI) is a surface based system that integrates shipboard position, navigation and timing data and distributes the processed output to user systems and networks.
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                         -0.262
                    
                     
                         -0.036
                    
                     
                         -3.899
                         0.000
                    
                     
                         -0.584
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 66.636
                                 66.636
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 -0.001
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Congressional Recision Adjustments
                             
                                 -0.005
                            
                        
                         
                             Congressional Add Adjustments
                             
                                 2.000
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: None required.

Project 0676: Changes in the schedule reflect the revised Acquisition Program Baseline.

Project 1253: Changes in the schedule reflect the revised Acquisition Program Baseline.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
            
             
                 
                     0253
                     Nav & Electro-Optical Supt
                     
                         7.725
                         7.938
                         7.470
                         7.470
                         0.000
                         8.061
                         8.131
                         8.210
                         8.376
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Navigation and Electro-Optical (E-O) Support program develops Submarine Electro-Optical and imagery systems and equipment that will improve submarine imaging capability in the areas of: ship safety, Intelligence, Surveillance and Reconnaissance (ISR), and tactical control (contact management in the littorals). The Photonics Imaging System, mounted on the Universal Modular Mast, will provide imaging capability for the SSGN and VIRGINIA Class submarines. The Photonics Imaging System design exploits a wide portion of the electro-magnetic spectrum through advanced E-O and thermal imaging and Electronic Warfare Support (ES)/Communications intercept. It will provide significant improvements in submarine stealth and Infra-Red (IR) imaging capability. The non-hull penetrating design provides freedom in Ship design and space savings for SSGN and VIRGINIA Class and future submarines designs. The system was designed to satisfy Operational Requirement #365-87-94. Specific efforts include: (1) Low Light Level TV development, digital sensor development and integration, and displays, and (2) Imaging System Test Efforts.

The Department of the Navy established the Integrated Submarine Imaging System (ISIS) to rapidly field the Type 18 Periscope Patriot Rangefinder, Type 8 Mod 4 IR Periscope systems, and integrate existing periscope imagery systems into a single system for installation on board SSN 688 Class and SEAWOLF Class submarines. The ISIS baseline includes the Type 18 Periscope Patriot Rangefinder, Type 8 Mod 4 IR Periscope, and supports high intensity operations in the littorals and provides the submarine force with the tactical imaging systems necessary to safely and effectively employ its surveillance and weapons capabilities. Specific efforts undertaken to meet the ISIS requirements are: (1) Type 18 Periscope Automated Range Finder development; (2) Development of hardware capabilities common to ISIS and Photonics via the Technology Insertion process.

This program funds the development of Patriot Radar Range Finding for Photonics for SSGN and VIRGINIA Class Submarines. Patriot for Photonics will provide SSGN and VIRGINIA Class submarines with enhanced situational awareness and collision avoidance. Currently Patriot has only been developed for SSN 688 and SSN 21 Class submarines. This effort will provide Patriot Radar Range Finding to SSGN and VIRGINIA Class submarines on the Photonics Mast.
                         
                             
                                 Upgrade/Resolve Obsolescent Photonics On-Board Team Trainer development.
                                 
                                     
                                         0.127
                                         0
                                         
						Continued improvements to the PMOBT system to provide on board training capability for the Photonics Mast Periscope (AN/BVS-1) system with no interference to tactical operations. Includes development of an Image Generator to send visual scenes to the Photonics Mast system in response to received scenarios and mast control data. 
					
                                    
                                
                                 
                                     
                                         0.139
                                         0
                                         
						Further develop the PMOBT system and necessary interface components to allow simulation of future capabilities of the Photonics Mast. In addition, update hardware and software for obsolescence and other associated improvements. 
					
                                    
                                
                            
                             
                                 ISIS and Photonics common hardware capabilities development and obsolescence.
                                 
                                     
                                         4.759
                                         0
                                         
						Initial development efforts of hardware capabilities common to both ISIS and Photonics via the Technology Insertion process.


					
                                    
                                
                                 
                                     
                                         4.206
                                         0
                                         
						ISIS Technical Insertion (TI-10) development for LOS ANGELES and SEAWOLF Classes.
ISIS Inboard System Development (TI-10) for VIRGINIA Class.

					
                                    
                                     
                                         3.759
                                         0
                                    
                                     
                                         3.759
                                         0
                                         
					ISIS Technical Insertion (TI-12) development for LOS ANGELES and SEAWOLF Classes. 
				
                                    
                                
                            
                             
                                 Low Light Level TV development, digital sensor development and integration and displays.
                                 
                                     
                                         1.020
                                         0
                                         
						Low Light Level TV Camera Module Development for Photonics MTI-10.
High Definition Color Camera Development for Photonics MTI-10.

					
                                    
                                
                                 
                                     
                                         2.008
                                         0
                                         
						High Definition Color Camera Integration into ISIS TI-10.
Infrared Camera Upgrade Development.

					
                                    
                                     
                                         2.071
                                         0
                                    
                                     
                                         2.071
                                         0
                                         
					Incorporation of IR Camera Upgrades into ISIS Inboard Systems. 
				
                                    
                                
                            
                             
                                 Imaging Systems Test Efforts.
                                 
                                     
                                         0.687
                                         0
                                         
						Conduct imaging systems testing. 
					
                                    
                                
                                 
                                     
                                         1.045
                                         0
                                         
						Continuation of imaging systems testing. 
					
                                    
                                     
                                         1.050
                                         0
                                    
                                     
                                         1.050
                                         0
                                         
					Continuation of imaging systems testing. 
				
                                    
                                
                            
                             
                                 Patriot Radar Range Finder Development for Photonics for SSGN and VIRGINIA Class Submarine.
                                 
                                     
                                         1.066
                                         0
                                         
						Type 18 Periscope Automated Rangefinder Integration.
VA Class Patriot Stand-alone Rangefinder Integration.

					
                                    
                                
                                 
                                     
                                         0.540
                                         0
                                         
						Type 18 Periscope Automated Rangefinder Software Upgrades.
VA Class MTI-10 Patriot Rangefinder Integration and Software Development.

					
                                    
                                     
                                         0.590
                                         0
                                    
                                     
                                         0.590
                                         0
                                         
					Type 18 Periscope Automated Rangefinder Software Upgrades.
ISIS TI-10 Patriot Rangefinder Integration and Software Development for VIRGINIA and SSGN Classes.

				
                                    
                                
                            
                             
                                 Defense Acqusition Workforce Defense Fund (DAWDF)
                                 
                                     
                                         0.066
                                         0
                                         
						Defense Acquisition Workforce Defense Fund requirement satisfied. 
					
                                    
                                
                            
                        
                         
                             
                                 SCN/201300
                                 Photonics Mast
                                 
                                     14.109
                                     14.477
                                     28.382
                                     28.382
                                     0.000
                                     29.119
                                     29.876
                                     30.342
                                     31.039
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN/0831
                                 Sub Periscopes & Imaging Equip.
                                 
                                     67.179
                                     69.812
                                     85.619
                                     85.619
                                     0.000
                                     68.175
                                     62.850
                                     50.591
                                     57.081
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&E/0604558N
                                 VIRGINIA Class Design Development
                                 
                                     1.150
                                     1.019
                                     1.038
                                     1.038
                                     0.000
                                     1.058
                                     1.078
                                     1.098
                                     1.119
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Acquisition Strategy for AN/BVS-1 Photonics Mast Program (PMP) is dated 24 Sept 2001. The PMP provides for the development and acquisition of a non-hull penetrating submarine electronic imaging system for VIRGINIA Class submarines. The Acquisition Strategy for Integrated Submarine Imaging System (ISIS) is dated 07 Jul 2003. The ISIS will provide mission critical, all weather, visual, and electronic search, digital image management, indication, warning, and platform architecture interface capabilities for SSN 688, SSN 21, SSN 774 and SSGN class submarines.
                         Successful application of system engineering processes. Design and development of improvements. Site acceptance of product improvements with no Priority 1 or 2 problem reports. Completion of 2 upgrade per year. Acceptance of product improvements with no Priority 1 or 2 problem reports.

The RDD program goal is to respond to urgent operational needs within 30 days and provide for rapid development and fielding of prototype solutions within 270 days.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             9.233
                                             
                                                 1.801
                                                 2009-10
                                            
                                             
                                                 1.822
                                            
                                             
                                                 1.822
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Development
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             7.721
                                             
                                                 2.125
                                                 2009-10
                                            
                                             
                                                 1.546
                                            
                                             
                                                 1.546
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             8.573
                                             
                                                 2.072
                                                 2009-10
                                            
                                             
                                                 2.129
                                            
                                             
                                                 2.129
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Miscellaneous
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             2.555
                                             
                                                 0.515
                                                 2009-10
                                            
                                             
                                                 0.519
                                            
                                             
                                                 0.519
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Managemnet Support
                                         C
                                         CPAF
                                         AT&T
                                         Not Specified
                                         
                                             2.395
                                             
                                                 0.557
                                                 2009-10
                                            
                                             
                                                 0.569
                                            
                                             
                                                 0.569
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             3.805
                                             
                                                 0.817
                                                 2009-10
                                            
                                             
                                                 0.833
                                            
                                             
                                                 0.833
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Travel
                                         C
                                         CPAF
                                         AT&T
                                         Not Specified
                                         
                                             0.200
                                             
                                                 0.051
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                                             Continuing
                                        
                                    
                                     
                                         Defense Acquisition Workforce Fund
                                         Various
                                         Various
                                         Not Specified
                                         Not Specified
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                                 Imaging PMOBT Software ECP
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                                 ISIS Tech Insertion Fielding - TI-08
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                                 ISIS Tech Insertion Fielding- TI-10 Development
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                                 ISIS Tech Insertion Fielding - TI-10
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                                 ISIS Tech Insertion Fielding - TI-12
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                                         2013
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                                         2013
                                    
                                
                            
                             
                                 ISIS Tech Insertion Fielding - TI-14
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                                 ISIS Test & Evaluation - TI-08 OT
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                                 ISIS Test & Evaluation - TI-10 EDM
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                                 ISIS Test & Evaluation - TI-10 OT
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                                 ISIS Test & Evaluation - TI-12 EDM
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                                         1
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                                 ISIS Test & Evaluation - TI-12 OT
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                                         2013
                                    
                                
                            
                             
                                 ISIS Test & Evaluation - TI-14 EDM
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                                         2014
                                    
                                
                            
                             
                                 ISIS Test & Evaluation - TI-14 OT
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                                 Photonics Reliability Improvements - Sea Test
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                                 Photonics Digital Periscope - Sea Test
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                                 Photonics Camera/Displays Upgrade - TI-08
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                                         2009
                                    
                                
                            
                             
                                 Photonics Camera/Displays Upgrade - TI-10
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Photonics Camera/Displays Upgrade - TI-12
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Photonics Camera/Displays Upgrade - TI-14
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                                         2015
                                    
                                
                            
                        
                    
                
                 
                     0676
                     Improve ID Development
                     
                         2.754
                         2.882
                         2.662
                         2.662
                         0.000
                         2.564
                         2.662
                         2.731
                         2.781
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Reliable and secure Navigation and positive identification (ID) systems are essential elements of battle management in the naval environment.  In addition to providing platform identification for weapons employment, the Navy requires secure, jam resistant Identification Friend or Foe (IFF) systems for battle group air defense management and air traffic control.  The Improved ID Development  project  addresses the Navy Lead of a Mark XIIA Mode 5 upgrade to the existing AN/UPX-29(V) Mark XII family of systems that is Joint and NATO interoperable. This exhibit also addresses the AN/UPX-29(V) antenna, the OE-120/UPX.
                         
                             
                                 AN/UPX-29 (V) - OE-120 Antenna Replacement
                                 Engineering and integration development for antenna group OE-120/UPX modernization.  Develop design studies and Analysis of Alternitives (AoA), draft specifications, and perform system development and integration efforts.
                                 
                                     
                                         0.491
                                         0
                                         
						Developed systems requirements.  Conducted BAE Systems Nashua Modernization studies and prospective Risk Mitigation for including Mode S capability in the antenna group including draft specification.  Performed a digital trade study and identified modernization risks. 
					
                                    
                                
                                 
                                     
                                         0.877
                                         0
                                         
						Perform Initial Technical Review (ITR).  Conduct AoA.  Perform risk mitigation for parts and component obsolescence, evaluate phase shifter and power divider redesign alternatives, and evaluate conceptual antenna architectures. 
					
                                    
                                     
                                         1.590
                                         0
                                    
                                     
                                         1.590
                                         0
                                         
					Develop Antenna Group OE-120/UPX system requirements and determine system architecture. Consider incorporating product improvements into the Interrogator System AN/UPX-29(V) as a part of Ship ID Systems.  Convene Systems Requirement Review (SRR) and System Functional Review (SFR).  Review results of the final concept refinement phase and assess the technology development plan and preferred system concept. 
				
                                    
                                
                            
                             
                                 Mark XIIA Mode 5 Improve for AN/UPX-29(V)
                                 Engineering, development, and integration of Mark XIIA Improvements to the AN/UPX-29 (V).  Correct deficiencies from Integrated Test and Operational Test (IT - OT) and baseline software and documentation.  Funds development and integration of Mark XIIA Improvement to the AN/UPX-29 (V) system on CG 47, DDG 51, LHD 1, LPD 17 and CV/CVN class ships.  Provides core Integrated Logistics Support (ILS) documentation; formalizes hardware/software configuration; finalizes technical/design data, and resolves testing anomalies.  Development, test and integration of ethernet interface for the AN/UPX-29(V) to meet emergent needs of the Navy to eliminate all Navy Tactical Data System (NTDS) cables on CG 47, DDG 51, LHD 1, LPD 17 and CV/CVN class ships.
                                 
                                     
                                         1.604
                                         0
                                         
						AN/UPX-29(V) Mode 5 Operational Assessment (OA).  Integrated AN/UPX-29(V) Mode 5 in AEGIS baseline 7.1.  Resolved PRIORITY 1 Trouble Reports in preparation for OA. Developed, tested and received approval for installation for AN/UPX-24(V) M5V054.   Participated in Mode 5 OA.  Addressing OA feedback/issues. 
					
                                    
                                
                                 
                                     
                                         1.675
                                         0
                                         
						Develop and test AN/UPX-24(V) SW V2.1.2 to correct DT Deficiencies/OA Risk items.  Develop/Test Jitter fix to meet FAA requirements. Address integration issues on LHD 1, LPD, and CV/CVN.  Design:  Complete final IDS review and approval, Complete CDR, initiate Unit and System level testing.  Participate in testing, test planning and issue resolution for tech eval and IOT&E. 
					
                                    
                                     
                                         0.772
                                         0
                                    
                                     
                                         0.772
                                         0
                                         
					Prepare systems and platforms for IOT&E.  Final deficiency resolution. Resolve any remaining system deficiencies and any final ILS documentation updates.  Continue integration on LHD 1 class and begin LPD 17 integration  Certification testing. Conduct interface certification testing and qualification with CEC/7.1 
				
                                    
                                
                            
                             
                                 AN/UPX-29 Management Support
                                 Engineering and Program Management of the AN/UPX 29 (V).  Perform system integration efforts.
                                 
                                     
                                         0.659
                                         0
                                         
						Manage engineering investigations, provide engineering assessments and recommend resolution. Participate in Test Working Integrated Product Team (TWIPT), Technical Interchange Meetings (TIM) and Program Management Reviews (PMR).   Review and evaluate reports. 
					
                                    
                                
                                 
                                     
                                         0.330
                                         0
                                         
						Manage engineering investigations, provide engineering assessments, and recommend resolution. Review and evaluate reports. 
					
                                    
                                     
                                         0.300
                                         0
                                    
                                     
                                         0.300
                                         0
                                         
					Manage engineering investigations, provide engineering assessments, and recommend resolution. Review and evaluate reports. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2851
                                 Identification Systems
                                 
                                     31.367
                                     37.563
                                     29.572
                                     29.572
                                     0.000
                                     33.687
                                     36.355
                                     39.370
                                     36.242
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Acquisition Strategy is to develop Mode 5 Engineering Change Proposals (ECPs) for modern Mark XII Identification Friend or Foe (IFF) equipment and integrate into all Navy Combat Weapons systems platforms and augment the Navy's Cooperative Identification Capability to include Mode 5.
                         Successfully complete Initial Technical Review and IT Regression Test in FY 2010.  Complete System Requirements Review (SRR) and Systems Functional Review (SFR) in FY 2011.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             2.332
                                             
                                                 0.877
                                                 2009-11
                                            
                                             
                                                 1.590
                                            
                                             
                                                 1.590
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.799
                                        
                                    
                                     
                                         Ship Integration
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             1.854
                                             
                                                 0.146
                                                 2009-11
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.150
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             4.072
                                             
                                                 0.397
                                                 2009-11
                                            
                                             
                                                 0.199
                                            
                                             
                                                 0.199
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.668
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Configuration Management
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             0.169
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.169
                                        
                                    
                                     
                                         ILS
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             2.146
                                             
                                                 0.188
                                                 2009-11
                                            
                                             
                                                 0.190
                                            
                                             
                                                 0.190
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.524
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             3.367
                                             
                                                 0.945
                                                 2009-11
                                            
                                             
                                                 0.233
                                            
                                             
                                                 0.233
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.545
                                        
                                    
                                     
                                         Technical Data
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             0.859
                                             
                                                 0.202
                                                 2009-11
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.261
                                        
                                    
                                     
                                         Training
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             0.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             0.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             1.328
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.328
                                        
                                    
                                     
                                         Test Assets
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             0.731
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.731
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         American Electric
                                         California, MD
                                         
                                             1.081
                                             
                                                 0.127
                                                 2009-12
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.308
                                        
                                    
                                     
                                         Engineering Support
                                         WR
                                         NAWCAD
                                         PAX River, MD
                                         
                                             0.244
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.244
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                                 Mode 5 - Full rate Production Decision Review (FRPDR) & IOC
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Mode 5 - FRP Contract Award
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Mode 5 - Low-Rate Initial Production (LRIP) 4 Contract Award
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 Mode 5 - Low-Rate Initial Production Deliveries (CXP, DI)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Mode 5 - LRIP 5 Contract Award
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Mode 5 - FRP Deliveries
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Mode 5 - LRIP 6 Contract Award
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Mode 5 - Prepare and Evaluate ECPs/SCDs
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Mode 5 - Production Line Insertion
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Mode 5 - Host Platform Integrations
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Mode 5 - TECHEVAL (IT-C4)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Mode 5 - Operational Test Readiness Review (OTRR)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Mode 5 - OT-C1 (OA)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Mode 5 - IT Regression Test
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Operational Test Readiness Review (OTRR)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Mode 5 - OT-C2 (IOT&E)
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Mode 5 - IOT&E Outbrief
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Mode 5 - Joint IOC
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Mode 5 - Follow-on Test and Evaluation
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 OE-120/UPX Antenna - Initial Technical Review (ITR)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 OE-120/UPX Antenna - Systems Requirements Review (SRR)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 OE-120/UPX Antenna - System Functional Review (SFR)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 OE-120/UPX Antenna - Preliminary Design Review (PDR)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 OE-120/UPX Antenna - Critical Design Review (CDR)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 OE-120/UPX Antenna - Test Readiness review (TRR)
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 OE-120/UPX Antenna - Production Readiness Review (PRR)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 OE-120/UPX Antenna - Functional Configuration Audit (FCA)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 OE-120/UPX Antenna - Physical Configuration Audit (PCA)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 NTDS - Interface Design Specification (IDS) Development
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 NTDS - Interface Design Implementation
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 NTDS - Test Readiness Review (TRR)
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 NTDS - Integration and Baseline Certification Testing
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2013
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                     NAVSTAR GPS Equipment
                     
                         24.400
                         21.804
                         20.021
                         20.021
                         0.000
                         27.550
                         23.964
                         24.107
                         24.591
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The mission of the Global Positioning System (GPS) program efforts is to provide assured and protected navigation solutions to the war fighters through supported, affordable, and integrated systems.  Research, Development, Testing and Evaluation (RDT&E) funds are used to perform all the non-recurring GPS Surface Ship, Submarine and Aircraft Integration efforts.  GPS continues to be integrated in all DoD platforms and the development of enhanced GPS is an urgent national security priority in accordance with US Code - 10USC2281 of 15 November 2005.   As stated in the Chairman of the Joint Chiefs of Staff Instruction (CJCSI) 6130.01D, 2007 Master Positioning, Navigation, and Timing Plan (MPNTP), the "GPS is the primary source of Positioning Navigation and Timing (PNT) information for the DoD."  In accordance with OPNAVINST 9420.1B "GPS Precise Positioning Service (PPS) systems shall be used for all combat, combat support, and combat service support operations and training" to provide assured access to accurate position and performance under intentional and unintentional interference.    This direction is in keeping with the National Security/Presidential Directive (NSPD)-39 of 15 December 2004 and current solutions are well-supported by numerous studies and analyses that include Defense Science Board Task Force reports (October 2005), the DoD's GPS III System Architecture/Requirements Definition (SA/RD) of January 2003, and various DoD and Navy requirements documents.  

NAVSTAR Global Positioning System (GPS) project (0921) is a space-based positioning, navigation, and timing (PNT) system that provides authorized users with secure, worldwide, all weather, three dimensional position, velocity, and precise time data.  Navy Air and Sea Navigation Warfare (NAVWAR) are major elements of the GPS program.  NAVWAR's mission is to provide continued access to GPS information in a denied environment.  NAVWAR accomplishes this through the use of modernized User Equipment (UE).  Beginning in FY 11, the Global Positioning System (GPS) - Based Positioning, Navigation and Timing (PNT) Service (GPNTS) system will integrate modernized GPS UE being developed by the GPS Wing into a complete NAVWAR solution for Navy surface and subsurface platforms. The GPNTS will be scalable to replace stand-alone WRN-6 systems as well as integrated Navigation Sensor System Interface (NAVSSI) systems.  Additionally, future capability will migrate toward a Common Computing Environment (CCE) such as Consolidated Afloat Networks Enterprise Services (CANES).

The Naval Research Advisory Committee (NRAC) GPS Vulnerability Study Panel assessed the Navy's GPS Vulnerabilities and recommended specific actions to resolve serious issues to ensure the continued availability of GPS information in a high risk hostile jamming environment.  As a result, the Navy Enhanced GPS User Equipment ORD was drafted to address operational requirements.  These were validated and the ORD was approved on June 7, 2000.  With this beginning, OSD directed the first phase of the Navy's overall GPS upgrade program with RDT&E leading to initial procurements of GPS anti-jam (AJ) antennas beginning in 2001 for aircraft and 2002 for ships.  RDT&E continues to support platform integration requirements, Developmental Test/Operational Test (DT/OT), as well as the GPS Wing development of an Advanced Digital Antenna Production (ADAP), the Navy's development of a smaller Anti-Jam (AJ) antenna and a conformal low-observable AJ antenna for aircraft with unique requirements, new technology AJ solutions for submarines), and the integration of AJ protection into handheld receivers.  Two similar but separate ACAT III programs (Air and Sea NAVWAR) have been established and have become the basis for the Navy's Air and Sea Navigation Warfare (NAVWAR) programs.  The Sea NAVWAR Program is executed in 3 increments. The GPS Antenna System (GAS-1) is integrated on surface platforms in Increment 1. Increment 2 is ADAP. It is an enhanced adaptive AJ antenna system based on advanced digital electronics and digital signal processing planned for surface ship integrations. Increment 3 addresses anti-jam (AJ) capabilities for submarines.  The Air NAVWAR program is a single increment with GAS-1, ADAP, and other efforts continuing.  The capability production document for Sea NAVWAR Increment 2 (12/08) was approved to support the ADAP development.

The primary Global Positioning System (GPS) shipboard receivers fielded on the majority of U.S. Navy ships today include the AN/WRN-6 and the GPS VME Receiver Card (GVRC).  These military GPS receivers provide precise Position, Navigation, and Time (PNT) data required for many combat weapons and navigation systems, as well as providing the time synchronization critical to the network environments.  The failure of the GPS receiver ultimately means the loss of GPS for the ship and those systems that depend upon it.  However, as GPS devices have proliferated throughout the commercial community, it has become more readily available not only to civilians, but to adversaries as well.  As a result, even the military GPS Precise Positioning System (PPS) is more vulnerable today to unintentional and intentional jamming.  The new security architecture, known as Selective Availability Anti-Spoof Module (SAASM), addresses this vulnerability, and has been mandated for all military combat GPS receiver procurements beginning in FY07.  Additionally, the GPS satellite constellation is being modernized to incorporate new GPS signals from space for both military and civilian users (e.g., M-code and L5).  While SAASM-capable GPS receivers are available commercially today, they require modification to support the various combat system requirements and interfaces required by the Navy shipboard systems, and will require modification in the future to implement the new GPS modernized signals (expected to become available in FY11).  The GPNTS system will be engineered for immediate implementation of SAASM, and will be an open architecture allowing for modification to implement modernized GPS signals when they become available; thus making it backwards and forwards compatible with all GPS systems (e.g., Y code, M code, (C/A) code (YMCA)).  Similarly, SAASM is required for GPS receivers in aircraft, and aircraft related SAASM integration and test will be required.

The Navy's overall GPS User Equipment upgrade is modernization of all GPS systems on Air and Sea platforms.  This will require RDT&E to support the replacement of existing legacy GPS receivers with enhanced capability receivers and antennas based upon and coordinated with the GPS Wing program.  These new receivers and antennas will incorporate GPS Wing and Navy directed and developed technology enhancements to support new signals in the maritime domain, in space, enhanced receiver security, aircraft operations within controlled airspace and future weapons, combat, and C4I systems requirements.
                         
                             
                                 Air Navigation Warfare (NAVWAR)
                                 
                                     
                                         12.904
                                         0
                                         
						Completed development of Conformal - Controlled Reception Pattern Antenna (C-CRPA) for F/A-18 E/F/G.  Continued integration of C-CRPA and Advanced Digital Antenna Production (ADAP) on F/A-18 E/F/G.  Completed initial antenna integration efforts on E-2D.  Continued ADAP testing and NAVWAR integration on H-53.  Continued monitoring potential Small Antenna System (SAS)/Miniaturized - Controlled Reception Pattern Antenna (M-CRPA) solutions.  Continued participation in joint NAVWAR Memorandum Of Understanding (MOU) initiatives with Canada, United Kingdom and Australia. 
					
                                    
                                
                                 
                                     
                                         9.596
                                         0
                                         
						Continue integration of C-CRPA and ADAP on F/A-18 E/F/G and NAVWAR on other Air platforms to include unmanned air systems (UAS) and weapons.  Start developmental testing of C-CRPA and ADAP on F/A-18 E/F/G.  Continue SAASM integration and testing on Air platforms.  Monitor SAS/M-CRPA development.  Start GPS Modernization platform impact studies and provide Navy unique requirements to GPS Wing.  Develop Navy Air GPS Modernization Acquisition Strategy, Systems Engineering Plan and Test and Evaluation Master Plan (TEMP).  Coordinate GPS Modernization efforts with other programs and DoD services to reduce impacts to platform navigation systems.  Participate in joint NAVWAR MOU initiatives with Canada, United Kingdom and Australia.  
					
                                    
                                     
                                         7.233
                                         0
                                    
                                     
                                         7.233
                                         0
                                         
					Complete integration of NAVWAR on F/A-18 E/F/G.  Complete developmental testing and start operational testing of NAVWAR on F/A-18 E/F/G.  Monitor SAS/M-CRPA development.  Continue integration of NAVWAR on other Air platforms to include unmanned air systems (UAS) and weapons.  Continue GPS Modernization platform impact studies and provide Navy unique requirements to GPS Wing.  Continue to coordinate GPS Modernization efforts with other programs and DoD services to reduce impacts to platform navigation systems.  Start studies for integration of GPS Wing developed modernized user equipment into Air platforms.  Participate in joint NAVWAR MOU initiatives with Canada, United Kingdom and Australia. 
				
                                    
                                
                            
                             
                                 Sea Navigation Warfare (NAVWAR)
                                 
                                     
                                         4.765
                                         0
                                         
						Increment 2 Advanced Digital Antenna Production (ADAP): Completed Increment 2 Development Test (DT) for Landing Craft Air Cushioned (LCAC) and Mine Countermeasures Ship (MCM). Continued modeling and simulation, integration and DT for ADAP in support of Milestone C. Continued participation in joint Navigation Warfare (NAVWAR) Memorandum of Understanding (MOU) initiatives with Canada, United Kingdom, and Australia. 
					
                                    
                                
                                 
                                     
                                         4.132
                                         0
                                         
						Increment 2 (ADAP): Complete DT and support Operational Assessment in support of Milestone C scheduled for 2Q10.   Conduct DT for Increment 2 ADAP on DDG. Support Operational Test (OT) on DDG. Participation in joint NAVWAR MOU initiatives with Canada, United Kingdom, and Australia. 
					
                                    
                                     
                                         4.776
                                         0
                                    
                                     
                                         4.776
                                         0
                                         
					Increment 2 (ADAP): Conduct DT and integration for ADAP on CG and CVN. Participation in joint NAVWAR MOU initiatives with Canada, United Kingdom, and Australia.

				
                                    
                                
                            
                             
                                 Global Positioning System (GPS) Modernization
                                 
                                     
                                         4.030
                                         0
                                         
						Global Positioning System (GPS) Modernization Pre-Acquisition activities supported the GPS-Based Positioning, Navigation and Timing (PNT) Service (GPNTS) increment 2 fielding of M-Code.  Finalize Air and Sea modernized GPS user equipment (UE) specifications.  Develop technical requirements for the Maritime Domain for GPS User Equipment (MGUE).  Supported the development of modernized interface documents, the MGUE Enterprise Test and Evaluation Master Plan (TEMP), and modernized GPS user equipment for the Maritime and Air domains.  Participated in source selection activities at the GPS Wing (GPSW) for Air and Maritime MGUE.  Began platform integration groundwork, such as identification of new capabilities to be incorporated, physical platform modification design, software requirements specification development, platform audits to determine suitability for transition, refining the platform capability. 

					
                                    
                                
                            
                             
                                 Global Positioning System (GPS) - Based Positioning, Navigation and Timing (PNT) Service (GPNTS)
                                 
                                     
                                         8.076
                                         0
                                         
						Beginning in FY10 attain a Milestone B decision to move into the next phase of the program.  Approval of an Acquisition Program Baseline (APB) and the Acquisition Plan (AP).  Completion of source selection activities and a contract award for system development.  Support of post contract award activities including tracking of contractor deliverables, earned value management, and financial management.   Oversee  the contractor and review deliverables through initial design analysis against the Technical Requirements Document (TRD) and complete the System Requirements Review (SSR) and the System Functional Reviews  (SFR) to prepare for the Preliminary Design Review.  The metrics that will be used to determine if objectives are met will be: Obtainment of a Milestone B decision from the Milestone Decision Authority (MDA), an approved APB and AP, successful completion of the system development contract award, completion of the SRR and SFR review events. 
					
                                    
                                     
                                         8.012
                                         0
                                    
                                     
                                         8.012
                                         0
                                         
					Work to update or develop statutory and regulatory acquisition requirements in accordance with the Milestone B Acquisition Decision Memorandum (ADM).  Complete Preliminary Design Review (PDR) and Critical Design Review (CDR).  Prepare Capability Production Document (CPD) complete comment resolution and submit for approval.   Metrics that will be used to determine if the objectives are met will be: Completion of the PDR and CDR review events, completion of the draft CPD, completion of quarterly integrated test team meetings to prepare for the OTRR event in FY12, and initial updates to the programs acquisition documents.

				
                                    
                                
                            
                             
                                 WRN X
                                 
                                     
                                         2.701
                                         0
                                         
						WRN-X Pre-Acquisition activities supported the GPNTS increment 1 fielding of a new scalable military GPS receiver with Selective Availability Anti-Spoof Module (SAASM).  These efforts included completion or solid drafts of all statutory and regulatory acquisition requirements to include the Capabilities Development Document (CDD), Test and Evaluation Master Plan (TEMP), Programmatic, Environmental, Safety, and Health Assessment (PESHE),  Information Assurance (IA) Strategy,  Information Support Plan (ISP), Human Systems Integration (HSI), Systems Engineering Plan (SEP), Independent Logistics Support Plan (ILSP), Independent Logistics Assessment (ILA), Performance Based Logistics (PBL), Acquisition Strategy (AS)/Acquisition Plan (AP), Project Life Cycle Cost Estimate (PLCCE), and Navy Training Service Plan (NTSP) documents.  A Contract Planning Conference (CPC) was conducted and an Industry Day was held.  A draft of the Request for Proposal (RFP) documents were released to Industry.  
					
                                    
                                
                            
                        
                         
                             
                                 OPN / 2657, 0604777N
                                 Other Procurement, Navy
                                 
                                     8.749
                                     7.941
                                     9.319
                                     9.319
                                     0.000
                                     12.355
                                     16.652
                                     16.960
                                     17.383
                                     434.498
                                     523.857
                                
                            
                             
                                 APN / 0577
                                 Common Avionics
                                 
                                     9.954
                                     4.316
                                     8.952
                                     8.952
                                     0.000
                                     9.079
                                     9.270
                                     9.672
                                     9.880
                                     0.000
                                     61.123
                                
                            
                        
                         NAVWAR:  Participate in Global Positioning System (GPS) Wing and Warner Robbins Air Logistics Center (ALC) FY 01-FY 12 procurements for the GAS-1 anti-jam antenna.  Initiate Navy contracting options for smaller array anti-jam antennas and conformal-controlled reception pattern antenna (C-CRPA) for selected aircraft.  Initiate Navy contracting for the shipboard ground plane and submarine array.  Participate with the GPS Wing in their development of an Advanced Digital Antenna Program (ADAP) Line Replaceable Unit (LRU) and identify potential Navy candidate platforms.

GPNTS:  The GPNTS program will be conducted in two increments. This Acquisition Strategy is in support of Increment I. Increment I will develop, acquire, and field the GPNTS, a scalable SAASM GPS based SOA PNT system that will provide an open, extensible, modernized replacement for the current fleet PNT systems, while targeting Common Computing Environments (CCE).  Increment II will integrate modernized GPS UE that will allow the U.S. Navy to leverage current and future technology development provided by the GPS Wing, formerly known as the GPS Joint Program Office (JPO), including M-Code and GPS security architecture. GPNTS will operate at the UNCLASSIFIED level, and can provide the PNT data to higher classified systems.  Procurements for Increment 1 systems (with the SAASM capability) will begin in FY13 with LRIP units, full rate production will begin in FY15.
                         The primary metric used for the Air NAVWAR Program is acceptable system performance in a GPS denied environment which is defined by classified values of jamming to signal ratio (J/S) identified in the Enhanced GPS User Equipment (UE) Operational Requirements Document (ORD) 562-06-00 of 7 June 2000.  The performance goal is met if acceptable system performance is achieved in the threshold J/S environment cited in the classified appendix.

The primary metric used for the Sea NAVWAR is acceptable system performance in a GPS denial environment defined by classified values of jamming to signal ratio (J/S) identified in the Sea NAVWAR Increment 2 CPD (12/08).  The performance goal is met if acceptable system performance is achieved in the threshold J/S environment cited in the CPD. 

The primary metrics used for the GPNTS is obtainment of a Milestone B decision from the MDA, an approved APB and AP, successful completion of the system development contract award, completion of the SRR and SFR review events.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Product Development
                                         Various
                                         Various
                                         Product Vendors
                                         Various
                                         
                                             284.922
                                             
                                                 4.000
                                                 2009-10
                                            
                                             
                                                 4.891
                                            
                                             
                                                 4.891
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             293.813
                                        
                                    
                                     
                                         Product Development (SSC-SD)
                                         WR
                                         SSC PAC
                                         San Diego
                                         
                                             69.609
                                             
                                                 0.800
                                                 2009-10
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             71.009
                                        
                                    
                                     
                                         Product Dev (other in house)
                                         WR
                                         Various Field Activities
                                         Various
                                         
                                             439.397
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             439.397
                                        
                                    
                                     
                                         Systems Engineering
                                         Various
                                         Various
                                         Various Govt/Contractor
                                         Various
                                         
                                             16.391
                                             
                                                 2.000
                                                 2009-10
                                            
                                             
                                                 1.750
                                            
                                             
                                                 1.750
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.141
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support 
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             12.710
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.710
                                        
                                    
                                     
                                         Software Development
                                         Various
                                         Various
                                         SSC PAC
                                         San Diego
                                         
                                             10.100
                                             
                                                 0.200
                                                 2009-10
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.450
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         SSC PAC/NAWC/Various Contractors
                                         Various
                                         
                                             5.757
                                             
                                                 0.645
                                                 2009-10
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.102
                                        
                                    
                                     
                                         Training Development
                                         WR
                                         SSC PAC/NAWC
                                         Various
                                         
                                             4.125
                                             
                                                 0.800
                                                 2009-10
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.375
                                        
                                    
                                     
                                         Technical Data
                                         Various
                                         Various
                                         Platform PMOs
                                         Various
                                         
                                             3.700
                                             
                                                 0.500
                                                 2009-10
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.650
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test & Evaluation (NAWC PAX)
                                         WR
                                         NAWC PAX	
                                         PAX River
                                         
                                             25.929
                                             
                                                 2.000
                                                 2009-10
                                            
                                             
                                                 1.800
                                            
                                             
                                                 1.800
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             29.729
                                        
                                    
                                     
                                         Test & Evaluation (DCS)	
                                         C
                                         CPAF
                                         DCS CORP PAX	
                                         PAX River
                                         
                                             4.276
                                             
                                                 0.500
                                                 2009-10
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.276
                                        
                                    
                                     
                                         Test & Evaluation (SSC-SD)
                                         WR
                                         SSC PAC
                                         San Diego
                                         
                                             6.975
                                             
                                                 1.000
                                                 2009-10
                                            
                                             
                                                 0.900
                                            
                                             
                                                 0.900
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.875
                                        
                                    
                                     
                                         Test & Evaluation Platform Testing
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             24.996
                                             
                                                 3.759
                                                 2009-10
                                            
                                             
                                                 3.272
                                            
                                             
                                                 3.272
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             32.027
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         DCS, SAIC, ARINC	
                                         Various
                                         
                                             11.957
                                             
                                                 1.800
                                                 2009-10
                                            
                                             
                                                 1.400
                                            
                                             
                                                 1.400
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.157
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         SSC, NAWC, WR
                                         	Various
                                         
                                             10.860
                                             
                                                 2.000
                                                 2009-10
                                            
                                             
                                                 1.800
                                            
                                             
                                                 1.800
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.660
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPAF
                                         DCS, Price Systems	
                                         Various
                                         
                                             17.039
                                             
                                                 1.800
                                                 2009-10
                                            
                                             
                                                 1.358
                                            
                                             
                                                 1.358
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.197
                                        
                                    
                                     
                                         Acquistion Workforce
                                         Allot
                                         Not Specified
                                         Not Specified
                                         
                                             0.139
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.139
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                                 Air Navigation Conformal Array Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Air Navigation H-53 DT/OT
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Air Navigation AV-8B DT/OT
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Air Navigation F/A 18 E/F/G DT/OT
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Sea Navigation Increment 2 (ADAP) DT/OT
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Sea Navigation Increment 2 (ADAP) M/S C LRIP
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Sea Navigation Increment 2 (ADAP) FRP
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Sea Navigation Increment 2 (ADAP) IOC
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Sea Navigation Increment 3 (Sub A/J) M/S B
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Sea Navigation Increment 3 (Sub A/J)DT/OT
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Sea Navigation Increment 3 (Sub A/J) M/S C LRIP
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Sea Navigation Increment 3 (Sub A/J)FRP
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Sea Navigation Increment 3 (Sub A/J)IOC
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 GPNTS INCREMENT 1 MS B
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 GPNTS MS C
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 GPNTS M/S C LRIP
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 GPNTS FRP
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 GPNTS IOC
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     1253
                     Combat Ident System
                     
                         9.179
                         30.262
                         36.483
                         36.483
                         0.000
                         29.245
                         17.237
                         10.315
                         14.943
                         Continuing
                         Continuing
                    
                     
                         
                             2
                             19
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In 1995, the Under Secretary of Defense (Acquisition and Technology)/Vice Chairman, Joint Chiefs of Staff {USD(A7T)/VCJCS} tasked the Services to develop a high-level plan and long-range strategy for migrating to new Mark XII equipment.  The services were also tasked to work with participating NATO Allies to develop a new MK XII waveform and document it in NATO Standard Agreement (STANAG).  The Navy took the lead in a waveform development effort conducted in coordination with a five nation Technical Working Group (TWG), supported by Joint Services and Industry.  The Navy, in conjunction with the TWG, designed, developed, modeled, and tested a new waveform - MK XIIA Mode 5.  A separate five nation Communications  Security (COMSEC) group, led by the National Security Administration (NSA), developed a new cryptographic algorithm and associated cryptographic equipment  interoperability requirements specification, STANAG 4193, Part V has been ratified and promulgated to all NATO nations, and Part VI was approved for promulgation in January 2002.   

In August 2003 the Navy MK XIIA Mode 5 program was approved for entry in Systems Development and Demonstration (SDD) phase with approval to develop prototypes. 
In July 2006, the Navy MK XIIA Mode 5 program was approved for entry into the Production and Deployment Phase and Low Rate Initial Production.  In March 2007, Joint Requirements Oversight Council Memorandum (JROCM 047-07) endorsed a Mode 5 Joint Initial Operational Capability (IOC) in FY14 and Joint Full Operational Capability (FOC) in 2020.  A Program Deviation Report was submitted in July 2009 reporting a schedule breach to Operational Evaluation (OPEVAL) and IOC due to joint asset participations and on-going resolution of DT deficiencies. The IOT&E is replanned for FY2011 with additional DT events planned in FY10 to address system-of-system OA deficiencies.

Beginning in FY08 the RDT&E articles include Mode 5 cryptographic modules and associated hardware and software changes, AN/APX-123, AN/APX-119, and AN/APX-111.  These RDT&E units are to support hardware, software, and integration efforts to host systems on remaining aircraft T/M/S, including AH-1Z/UH-1Y, E-2D, KC-130J, MV-22, VH-71A, and F/A-18E/F and EA-18G.
                         
                             
                                 Mode 5 prototype hardware, cryptographic module
                                 Perform development of kits for installation into existing fleet assets including AN/UPX-37/41C Interrogator, AN/APX-118/123 Common Digital Transponder, and AN/APX-111  Combined Interrogator Transponder.  Repair and correct deficiencies identified during testing and procure low rate initial production (LRIP) units to support testing and platform integration.  LRIP units include Mode 5 cryptographic module install kits for AN/UPX-37/41C, AN/APX-118/123, AN/APX-119, and AN/UPX-24 with associated hardware and software changes to the host boxes.  Perform platform integration efforts for the AN/UPX-37/41C Interrogator, AN/APX-118/123 Common Digital Transponder, AN/APX-119 Transponder, and AN/APX-111 Combined Interrogator Transponder.
                                 
                                     
                                         1.665
                                         2
                                         
						Procure AN/APX-123 for MV-22.  Continue AN/APX-123 integration on the E-2D. 
					
                                    
                                
                                 
                                     
                                         19.619
                                         19
                                         
						 Procure AN/APX-123 for MV-22, AN/APX-119 for lab, and AN/APX-111 for labs and F/A-18 test aircraft.  Initiate AN/APX-123 integration on the MV-22.  Initiate AN/APX-119 integration on the KC-130J.  Commence development of the Mode 5 kit in the AN/APX-111 and integration into the F/A-18E/F and EA-18G. 
					
                                    
                                     
                                         21.632
                                         0
                                    
                                     
                                         21.632
                                         0
                                         
					Continue AN/APX-123, AN/APX-119 and AN/APX-111 integrations. 
				
                                    
                                
                            
                             
                                 Mode 5 systems Engineering and ILS
                                 Perform systems engineering and analysis in support of Mode 5 hardware/software development on AN/UPX-37/41C Interrogator, AN/APX-118/123 Common Digital Transponder, AN/APX-119 Transponder, AN/APX-111 Combined Interrogator Transponder, Cryptographic Module, Mode 5 Engineering Test Equipment, and Mode 5 support equipment.  The Cryptographic Module includes, but is not limited to, activities such as Integrated Logistics Support, Design and Engineering Studies and Analysis, and Configuration Management performed as the Lead Service.
                                 
                                     
                                         2.872
                                         0
                                         
						Continue systems engineering and analysis on multiple aircraft platforms (including H-1, MH-60, E-2D, and MV-22) and deficiency correction on transponders and interrogators. 
					
                                    
                                
                                 
                                     
                                         3.397
                                         0
                                         
						Continue systems engineering and analysis on multiple aircraft platforms (including H-1, MH-60, E-2D, MV-22, KC-130J, and F/A-18) and deficiency correction on transponders and interrogators.  
					
                                    
                                     
                                         7.786
                                         0
                                    
                                     
                                         7.786
                                         0
                                         
					Continue systems engineering and analysis on multiple aircraft platforms (including E-2D, MV-22, KC-130J, and F/A-18).  
				
                                    
                                
                            
                             
                                 Mode 5 Upgrade DT & OT
                                 Perform Mode 5 developmental and operational test phases for AN/UPX-37/41C Interrogator, AN/APX-118/123 Common Transponder, AN/APX-119 Transponder, and AN/APX-111 Combined Interrogator Transponder.
                                 
                                     
                                         4.642
                                         0
                                         
						Conduct an Operational Assessment on the AN/APX-123 and AN/UPX-41C. 
					
                                    
                                
                                 
                                     
                                         7.246
                                         0
                                         
						Conduct Regression Testing on the AN/APX-123 and AN/UPX-41C. Test the AN/APX-123 as integrated on the E-2D. 
					
                                    
                                     
                                         7.065
                                         0
                                    
                                     
                                         7.065
                                         0
                                         
					Conduct an Operational Test and begin testing of the AN/APX-123 as integrated on the MV-22. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2851
                                 Identification Systems
                                 
                                     31.367
                                     37.563
                                     29.572
                                     29.572
                                     0.000
                                     33.687
                                     36.355
                                     39.370
                                     36.242
                                     Continuing
                                     Continuing
                                
                            
                             
                                 APN/0582
                                 Identification Systems
                                 
                                     11.997
                                     24.051
                                     20.397
                                     20.397
                                     0.000
                                     37.927
                                     39.208
                                     41.687
                                     35.903
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Acquisition Strategy is to develop Mode 5 Engineering Change Proposals (ECPs) for modern Mark XII Identification Friend or Foe (IFF) equipment and integrate into all Navy Combat Weapons systems platforms and transition the Navy's Cooperative Identification Capability to Mode 5.
                         Award LRIP 5 Contract Option in 2nd Quarter FY 2010 and LRIP 6 Contract Option in 1st Quarter FY 2011.  Complete Operational Test Readiness Review (OTRR) in 3rd Quarter FY 2011.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         FFP
                                         Lockheed
                                         Owego, NY
                                         
                                             3.167
                                             
                                                 0.062
                                                 2010-05
                                            
                                             
                                                 0.125
                                            
                                             
                                                 0.125
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             3.640
                                             6.994
                                             6.994
                                        
                                    
                                     
                                         Primary Hardware Development
                                         WR
                                         NAWCWD
                                         China Lake CA
                                         
                                             3.200
                                             
                                                 3.648
                                                 2010-05
                                            
                                             
                                                 6.179
                                            
                                             
                                                 6.179
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             20.042
                                             33.069
                                        
                                    
                                     
                                         Primary Hardware Development
                                         SS
                                         CPFF
                                         Northrup Grumman
                                         Bethpage NY
                                         
                                             3.508
                                             
                                                 0.378
                                                 2010-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.701
                                             5.587
                                             5.587
                                        
                                    
                                     
                                         Primary Hardware Development
                                         Various
                                         Various
                                         BAE
                                         Greenlawn NY
                                         
                                             26.343
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.597
                                             26.940
                                             26.940
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         TBD
                                         Boeing
                                         Philiadelphia, PA
                                         
                                             0.000
                                             
                                                 5.190
                                                 2010-05
                                            
                                             
                                                 2.289
                                            
                                             
                                                 2.289
                                                 2011-06
                                            
                                             
                                                 0.000
                                            
                                             0.639
                                             8.118
                                             8.118
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         TBD
                                         Raytheon
                                         Towson, MD
                                         
                                             0.000
                                             
                                                 1.027
                                                 2009-12
                                            
                                             
                                                 0.137
                                            
                                             
                                                 0.137
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             0.277
                                             1.441
                                             1.441
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         TBD
                                         Boeing
                                         St Louis. MO
                                         
                                             0.000
                                             
                                                 9.314
                                                 2010-05
                                            
                                             
                                                 12.902
                                            
                                             
                                                 12.902
                                                 2011-06
                                            
                                             
                                                 0.000
                                            
                                             19.233
                                             41.449
                                             41.449
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         PAX River, MD
                                         
                                             5.420
                                             
                                                 1.963
                                                 2009-11
                                            
                                             
                                                 4.288
                                            
                                             
                                                 4.288
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             7.131
                                             18.802
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         St Inigoes, MD
                                         
                                             10.611
                                             
                                                 0.534
                                                 2009-11
                                            
                                             
                                                 2.312
                                            
                                             
                                                 2.312
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             2.121
                                             15.578
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCWD
                                         China Lake
                                         
                                             0.600
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.600
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ILS
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.466
                                             
                                                 0.900
                                                 2009-11
                                            
                                             
                                                 1.186
                                            
                                             
                                                 1.186
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.552
                                        
                                    
                                     
                                         Software Development
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             2.708
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.708
                                        
                                    
                                     
                                         Technical data
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.053
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.053
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental T & E
                                         WR
                                         NAWCAD
                                         PAX River MD
                                         
                                             4.030
                                             
                                                 6.612
                                                 2009-11
                                            
                                             
                                                 3.970
                                            
                                             
                                                 3.970
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.612
                                        
                                    
                                     
                                         Operational T & E
                                         WR
                                         NAWCAD
                                         PAX River MD
                                         
                                             14.426
                                             
                                                 0.362
                                                 2009-11
                                            
                                             
                                                 1.645
                                            
                                             
                                                 1.645
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.433
                                        
                                    
                                     
                                         Test Assets
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.674
                                             
                                                 0.272
                                                 2009-11
                                            
                                             
                                                 1.450
                                            
                                             
                                                 1.450
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.396
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contract Engineering Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.450
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.450
                                        
                                    
                                     
                                         Government Engineering Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.811
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.811
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.961
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.961
                                        
                                    
                                     
                                         ETS (Non-FFRDC)
                                         WR
                                         Various
                                         PAX River MD
                                         
                                             0.174
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.174
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                                 Full Rate Production Decision Review (FRPDR) & IOC
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 FRP Contract Award
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 AN/APX-111 Upgrade/Integration Begins
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 AN/APX 119 Integration Begins
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Low-Rate Initial Production (LRIP) 4 Contract Award
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 Low-Rate Initial Production (LRIP) 5 Contract Award
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Low-Rate Initial Production (LRIP) 6 Contract Award
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Low-Rate Initial Production Deliveries (CXP, DI)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 FRP Deliveries
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Prepare & Evaluate ECPs/SCDs
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Production Line Insertion
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Host Platform Integrations
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 TECHEVAL (IT-C4)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Operational Test Readiness Review (OTRR)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 OT-C1 (OA)
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 IT Regression Test
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Operational Test Readiness Review (OTRR-2)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 OT-C2 (IOT&E)
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Mode 5 Joint IOC
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Mode 5 Spiral Development
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 IOT&E Outbrief
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Follow-on Test and Evaluation
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         1.995
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         4.311
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Add.
                         
                             
                                 Sure Track Re-Architecture and Sensor Augmentation
                                 
                                     1.995
                                     
						Funds provided to enhance the SURETRAK capabilities and improve system supportability.  Project will implement the new Open Map Display, with respect to Atlantic Test Range (ATR) requirements, in a manner that makes it compatible with the new Services Oriented Architecture (SOA). 

					
                                
                            
                        
                         Not required for Congressional Adds.
                         Not required for Congressional Adds.
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